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SUMMARY	

The Native Village of Shaktoolik IRA Council contracted with USKH Inc. (USKH) to provide planning services for a new 
Shaktoolik Community Emergency Shelter, funded by an Alaska Climate Change Impact Mitigation Program grant 
from the Alaska Department of Commerce, Community and Economic Development (DCCED); Division of Community 
and Regional Affairs. 

The Shaktoolik Community Emergency Shelter as presented within this document is conceived as a community 
resource with functions related to both emergency and non‐emergency use, with the following key premises: 

 Provide shelter for the community during emergencies, principally during storm surges, but also in other extreme 
weather events. 

 Provide non‐emergency functions as a Tribal and community asset. 

 Capacity to accommodate up to 280 persons for 2 to 7 days in an emergency situation. 

 Potential revenue generation from transient/visitor lodging, meals and other opportunities. 

With direct input from the community obtained through a series of work sessions, key project parameters have been 
determined: 

  Site Selection: The IRA/City Office/Teen Center site for the facility has been selected in the heart of the 
community, at the parcels where the IRA Council offices, VPSO, Post Office and Teen Center are currently 
located. This site offers immediate access in emergencies, and has utilities available. 

  Facility Program: Development of a combined emergency/non‐emergency program for a new structure of 
just over 9,000 net SF has been adopted, and is included in Appendix A. 

Using the selected site, criteria from various agencies, and the adopted facility program, USKH developed a concept 
level design for an elevated structure that is presented in Appendix B. This concept is responsive to both non‐
emergency and emergency modes of operation, as indicated in Appendix C. 

Estimated cost for the facility is in the range of $10 million, based on 2013 construction. Funding strategies for the 
project should include escalation of this cost to the year of construction, which will be dependent on how soon 
funding can be acquired for both design and construction. An escalation table is included in the cost estimate in 
Appendix D. 

A preliminary Implementation Plan has been developed which outlines specific tasks for funding and advancing the 
project through design, construction, occupancy and post‐occupancy operations and maintenance. Development of a 
specific project timeline will be dependent on funding and further investigation and analysis of various factors, 
including geotechnical recommendations for the proposed pile foundation system. Generally, it should be anticipated 
that construction would require a minimum of one year. 

It was also the consensus of the Council and the community to express a preference to use and source local materials 
and labor for this project.  

This report is funded by the Alaska Climate Change Impact Mitigation Program which was established by Alaska’s 
Twenty Fifth Legislature. The preparation of this (map/report) is funded by a grant from the Alaska Department of 
Commerce, Community and Economic Development (DCCED), Division of Community and Regional Affairs.  The views 
expressed herein are those of the author(s) and do not necessarily reflect the views of the State of Alaska or any of its 
sub‐agencies. 
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1 INTRODUCTION	

1.1 Purpose	of	this	Document	

The City, Native Corporation, and Native Village of Shaktoolik IRA Council are proposing the development of a 
community emergency shelter for Shaktoolik. The Native Village of Shaktoolik received a Community Planning 
Grant from the State of Alaska Climate Change Impact Mitigation Program in 2008 to draft this community 
planning document as the first step toward this effort. This document presents an implementation strategy that 
is intended to help guide the community through the necessary next steps in project development that includes 
fundraising, design and construction and ultimately ownership through sustainable operations and maintenance 
of the facility.  

1.2 Description	of	Project,	Community	and	Region	

The community of Shaktoolik with a current population of 251 participates in fishing and hunting subsistence 
lifestyle. The community is currently growing and is not losing population as other villages in Alaska have 
experienced.  It is located on the east shore of Norton Sound, on a spit of land between the Sound and 
Shaktoolik Bay, at the mouth of the Togoomenik River. The area encompasses 1.1 square miles of land. 
Shaktoolik's current location leaves the community vulnerable to erosion and coastal damages from storm 
surge.  Additional information related to the community can be found at its website using the following link: 
(http://www.kawerak.org/tribalHomePages/shaktoolik/index.html.) (Shaktoolik Area Info) 

 

Figure	1	‐	Shaktoolik	

Shaktoolik is a culturally diverse coastal village noted as the first and southernmost Malemiut Eskimo village 
located on the Norton Sound. Today Shaktoolik is home to many diverse people from native cultures all over 
Alaska. The original village site was located approximately six miles up the Shaktoolik River; the community was 
moved in 1933 to what is now referred to as the “Old Village Site” where many of the current residents grew up. 
As this village site was prone to erosion, severe storms, and winds, the village relocated to its current more 
protected location in 1967.    

Shaktoolik is located on a narrow spit of land consisting of approx. 1.1 square miles of area between the Norton 
Sound and the Tegoomenik River. Shaktoolik is located 125 miles to the east of the regional hub of Nome and 33 
miles north of Unalakleet. The majority of residents are both culturally and economically connected to a 
subsistence way of life.    

Shaktoolik has a subarctic climate with maritime influences when Norton Sound is ice‐free, usually from May to 
October. Storm seasons have been regulated and tempered depending on the formation of sea ice. The earlier 
the storm event, timed with a reduced sea ice, has led to more unpredictable and dangerous storm events  
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1.2.1 Lead	Entity	–	Shaktoolik	IRA		

The Shaktoolik Tribe will serve as a lead entity for the community emergency shelter project; the Tribe will own 
and operate the emergency shelter. The Native Village of Shaktoolik is governed by a seven member Indian 
Reorganizational Act (IRA) Council. Full and Part time tribal staff provide programs and services to tribal 
members and the community.   

Organizations with Local Offices  

Tribe ‐ federally recognized ‐ Native Village of Shaktoolik 
P.O. Box 100 
Shaktoolik, AK 99771‐0100 
Phone 907‐955‐3701 
Fax 907‐955‐2352 
E‐mail ksagoonik@kawerak.org 
Web http://www.kawerak.org/tribalHomePages/shaktoolik/index.html  

City ‐ City of Shaktoolik 
P.O. Box 10 
Shaktoolik, AK 99771 
Phone 907‐955‐3441 
Fax 907‐955‐3221 
E‐mail rita_auliye@hotmail.com 

Village Corporation ‐ Shaktoolik Native Corporation 
P.O. Box 46 
Shaktoolik, AK 99771 
Phone 907‐955‐3241/42 
Fax 907‐955‐3243 

1.3 Community	Need	and	Impact	

According to the Shaktoolik Local Economic Development Plan (Kawerak Incorporated, 2007), storm surges from 
2003, 2004, and 2005 have greatly eroded the natural barriers protecting the community. A profound sense of 
urgency and concern was expressed by a number of community members at the March 8, and September 16, 
2011 work sessions held at the Shaktoolik School gymnasium.  

Reports of critical importance to the Shaktoolik Community Emergency Shelter planning process are the results 
of the coastal erosion analysis and inundation models which were presented by the US Army Corps of Engineers 
to the community on September 16, 2011. Also of note is the “Draft” Shaktoolik Erosion Assessment based on a 
one day field study of August 12, 2010 prepared by the State of Alaska Coastal Engineer, which also contains 
information related short and long term analysis. (Smith, P.E. & Carter, P.E., 2010)  

The community of Shaktoolik in agreement with the Denali Commission and Kawerak Inc., asked the U.S. Army 
Corps of Engineers (USACE) Alaska District and the Coastal and Hydraulics Laboratory (CHL) to perform an 
analysis to identify the frequency and severity of coastal flooding in Shaktoolik.  The coastal flooding 
investigated for the study was related to inundation caused by a combination of storm surge, waves, and wave 
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run‐up.  Recommendations from the USACE report include revetment for wave protection or relocation of 
structures, flood proofing measures may include elevating buildings and mechanical and electrical units. (U.S. 
Army Corps of Engineers, Alaska District, 2009)  

 

Figure	2	‐	November	9,	2011	Shaktoolik	Coastline	(Photo	Credit:	Elmer	Bekoalok)	

Storm surges are most common in the fall. The recent storm event of November 8‐10, 2011 serves as a reminder 
to just how exposed and vulnerable the community is to major, or even a minor, storm event. Storm events can 
come quickly, often with little warning and after dark. Hazards include ten foot waves with flotsam and elevated 
water levels on the Shaktoolik Bay side of the spit. Duration of such events is relatively short with conditions 
subsiding with several days; however, the intensity and potential for destruction of these events is severe. Of 
the threats posed to the community, storm surge, wave run up, wind and debris have historically and recently 
been the threat for which a shelter is most needed. 

At four work sessions over 2011 and 2012, the community came together as a unified body to share their 
concerns and fears while developing their shared visions, goals, and desired uses for their community 
emergency shelter. The primary use of the shelter will be to provide safe, strong, and comfortable shelter for 
the community during extreme weather events.  The shelter will also provide ancillary emergency and non‐
emergency functions as tribal and city offices, community and regional meeting spaces, and lodging for elders 
and transient visitors.   

1.3.1 Primary	Need:	Community	Emergency	Shelter	

Shaktoolik has experienced frequent severe weather events, resulting in high waves and storm surges that lead 
to high water levels on the lagoon side of the village (see Figure 4). Storm events along the western coast of 
Alaska and the Norton Sound region have resulted in State and Federal declared disasters. Shaktoolik is one of 
several villages whose relocation efforts were studied by the U.S. Government Accountability Office and 
reported in GAO‐09‐551 'Alaska Native Villages: Limited Progress Has Been Made on Relocating Villages 
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Threatened by Flooding and Erosion' from June 3rd, 2009. (U.S. Government Accountability Office, 2009) 
Shaktoolik was “Declared a state flood disaster area in 2004 and 2005. The 2005 storm cut off the village 
evacuation route to the south, inundating the road with floodwater and turning the village into an island. Storm 
surge has propelled large driftwood close to village buildings, creating huge debris piles on the shoreline, and 
erosion is now approaching village infrastructure. Village leaders are considering relocation site options.” Per 
this report Shaktoolik is listed as one of the 31 imminently threated villages located throughout Alaska’s river 
and coastal areas and relocation and  is further identified as one of the top 6 priority village identified by the 
Immediate Action Work Group in 2008.  

Shaktoolik is primarily accessible by air and sea and, as identified in the Immediate Action Work Group’s final 
report, is classified as an isolated village where emergency services have coastal and air access only. A State‐
owned 4,000 feet long by 75 feet wide gravel airstrip is available. The Alex Sookiayak Memorial Airstrip allows 
for regular service from Nome. In the summer, village residents travel by 4‐wheel ATV, motorbike, truck, and 
boat; in the winter, by snow machine and dog team. Cargo is barged from Nome and then lightered to shore. 
The community has no docking facilities (Shaktoolik Area Info). The river and sound is heavily traveled when ice‐
free, from mid‐May to mid‐October historically; but the ice has been observed by community members to be 
forming later and later into the year. In the past, the sea ice would protect the community from severe storm 
events. Without the early formation of sea ice, the community is increasingly exposed. However evacuation of 
all individuals from the village either by air or boat may not be feasible or safe during a storm event. Sufficient 
aircraft or boat resources or access to those resources may not be available to move or evacuate all individuals 
with very short notice, and severe weather conditions may not allow safe aircraft or boat operations for days.   

The community has considered a number of short and long term strategies for addressing environmental or 
weather related safety threats. One discussed strategy was the eventual relocation of the village to higher 
ground located in the foothills. However, understanding the high cost and complicated logistics and availability 
of funding for village relocations, the community is entertaining shorter term and less costly solutions – building 
a community emergency shelter that is accessible and located in the center of the city. Currently there are no 
facilities in the community that can offer safe shelter or high ground that can accommodate the population of 
the entire village that would likely remain in the community or await evacuation should an emergency occur. 
The proposed shelter will fill this need.  

This report serves as a break with previous planning efforts that either recommended or identified the 
community’s desire to relocate. After the release of the USACE Coastal Flooding report (U.S. Government 
Accountability Office, 2009) and following work sessions it would be an option to remain at the current “New 
Village” location with the addition of an emergency shelter.  

1.3.2 Additional	Community	Needs	

In addition to the primary need for a safe place to house community residents during a natural disaster or 
emergency event, the shelter has the potential to provide space for other community needs, fulfilling these 
needs will help generate revenue for continued sustainable operation and maintenance of the facility. The 
community has identified the following additional needs and potential sources of operations and maintenance 
revenue.  

 Office Space: The Tribe and the City both have need for quality office space. The Tribe’s space is crowded 
and does not meet the Tribe’s current and future needs. Additionally, the Tribe provides services under the 
Indian Child Welfare Act that necessitates office space where staff can hold private and confidential 
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conversations. The current office space does not meet these requirements or needs. Tribal program funding 
would go toward annual facility operations and maintenance fees.  

 Elders Lunch Program: the current program is run out of community volunteer homes. The proposed kitchen 
and community meeting space would serve as both preparation and serving locations for the Elders Lunch 
Program.  

 Community and Regional Meeting Space: Shaktoolik, aside from the school’s gym, lacks a large communal 
meeting/gathering space. Shaktoolik would like to be able to host larger regional meetings and gatherings. 
Providing enough space to hold these larger regional meeting would add additional revenue for the facility 
and the community. This would also serve as a center to help invigorate the community and provide an 
inviting and culturally appropriate meeting space for the residents of Shaktoolik and their friends and family 
from the Norton Sound/ Bering Sea region, a place to gather.  

 Visitor Lodging: Shaktoolik residents have expressed an interest in adding to the number of comfortable and 
safe rentable rooms to guests, vesting family, temporary housing for out‐of‐town workers, and state 
troopers when an officer visits the community. Currently there is one option for out‐of‐town visitors or 
laborers to stay; once this is full there is no other short‐ or long‐term lodging space in Shaktoolik. Instead 
community members accommodate visitors in their personal houses or visitors can pay to stay at the school 
or the Early Head Start building. It is not always convenient to stay at the school when in session as visitors 
must accommodate the daily schedule. With the addition of both short‐ and long‐term lodging options, the 
opportunity to grow awareness about the community and provide catalyst to grow additional industries 
within the community such as eco‐tourism or guiding and hunting enterprises is available. Additional lodging 
facilities would also provide housing for temporary workers such as visiting nurses or teachers.  

1.3.3 Impact	of	the	Community	Emergency	Shelter		

The community has a well‐documented and pressing need for immediate, short and near term solutions to the 
unpredictable treats arising from global climate change. The Shelter will provide the immediate safety to the 
very real threat of evacuation due to total wave inundation and whole village flooding. It will also provide a real 
center for the community with co‐location of the emergency management center, tribal offices, city offices, 
native corporation office space, Elders meals program, Village Police Safety Officer (VPSO), Post Office, a central 
entry lobby to allow for local arts/crafts to be displayed and sold, a true community gathering space and the 
additional elders/visitor lodging. The co‐location of these program spaces add value and provide cost savings 
with shared services and redundant systems.  

Other direct impacts of the community emergency center include the potential for increased training and 
employment opportunities available to residents of Shaktoolik. The project management and construction of the 
project will require a specific skill set, as will successful ownership and management of the facility once it is 
constructed. Once acquired, local residents could utilize new skills or certifications developed on this project to 
work on other community projects and for other job opportunities in the region. The community emergency 
center is a real opportunity to both assess and build on the community’s project management, construction, 
financial management, and business ownership skills.  
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2 FINAL	FACILITY	PLAN	SUMMARY		

The main objectives of the planning effort included the following tasks related to the new shelter: 

 Identification of the most appropriate site  

 Determination of programmatic requirements  

 Development of conceptual and schematic design  

 Estimation of capital costs for construction  

 Estimation of operating costs and income (pro forma)  

 Identification of potential funding sources 

 Development of an implementation and funding plan 

2.1 Public	involvement	

The consultant team collaborated with the Shaktoolik community and leadership to conduct three community 
workshops.  On March 8, September 16 and 17, and October 22 of 2011 members of the consultant team met 
with the community and community leaders in various forums. During the first two work sessions, five sites 
were identified for consideration and preliminary facility program requirements were identified.  Preliminary 
sustainability goals and the community’s needs and vision for the new shelter were communicated. A preferred 
site was selected at the current IRA building location at the September 17th meeting with community leaders in 
the Annex building. The date and outcomes of each workshop are outlined below:   

2.1.1 Work	Session	Number	One	–	March	8,	2011	
 

Figure	3	‐	Public	Work	Session	at	Shaktoolik	
School	Gymnasium	

Gary Pohl and Michael Spackman USKH, Shelly 
Wade of Agnew::Beck, Aaron Cooke and Judith 
Grunau  of CCHRC traveled to Shaktoolik and met 
with community leaders in a small group work 
session, and conducted a public work session at the 
Shaktoolik School Gymnasium open to the entire 
community.  

Following are preliminary thoughts regarding the 
shelter, identified by public input at the March 8, 
2011 public meeting. These are only general 

requirements with specific requirements discussed in the facilities description section of this document. A strong 
message was presented regarding the need for sustainability in regards to the shelter and the overall 
community. 

The public indicated that the shelter needs to be able to provide temporary housing for most of the population 
of 251, or approximately 250 individuals during an emergency “on‐site” evacuation. Almost all will be in family 
units and will include elders, adults, and children. With the storm surge events being of limited duration, the 
shelter would only be activated for a few days if damage to the community was limited. If extensive damage 
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occurred to the community, a lengthier period of shelter would be required; however, such a scenario would 
almost certainly dictate the need to evacuate many, if not all, residents until assessment and recovery from the 
event could be completed. 

The shelter will require a place to prepare and cook meals, however, not at a “commercial kitchen” level. This 
area will need dry and canned good storage, utensils, sink(s), refrigerator(s), oven(s) and stove top(s), and 
dishwasher(s). Space will be needed for preparing multiple meals at one setting. 

The structure will need restrooms and showers to accommodate evacuees and emergency workers. A shower 
area should accommodate changing area(s) for individuals and families. In addition, clothes washers/dryers will 
be needed either in the restroom area or in an adjacent space. 

An office will be needed from which emergency operations; search and rescue, and evacuation operations can 
be managed. The office will need radio and internet communications and strong storage of important 
community documents that will need to be secured and stored in the event of an evacuation. 

Utilities should include water, sewer, and power, as well as communications. Since the village fuel depot and 
power plant could be vulnerable to large 50‐ to 100‐year storm surge, a separate generator for this structure 
should be provided for backup purposes. Water and sewer would be difficult to maintain for an extended period 
given the vulnerability of existing infrastructure. The principal community water supply is a large storage tank on 
the seaward side of the main road north of the school, which is fed by pump from the freshwater lagoon at the 
terminus of the Tegoomenik River. Sanitary wastewater is typically disposed of through septic drain fields, many 
of which are located seaward and susceptible to storm surge damage.  The community identified a number of 
other ancillary facilities to be considered uses that could be accommodated within the facility, both to facilitate 
better use of community resources and to possibly provide revenue sources for operation of the facility. 
Following are some of the facilities that were identified. 

 Offices: City, Corporation, IRA Council 

 Multi‐purpose/meeting room(s) 

 Health Care 

 Lodging 

 Sewing  Shop 

 Day Care/Preschool 

 VPSO 

2.1.2 Work	Session	Number	Two	–	September	16	and	17,	2011	

Matthew Prouty of USKH; Shelly Wade of  Agnew::Beck; and  Aaron Cooke of CCHRC traveled to Shaktoolik for a 
second public work session, which was jointly held with a presentation of the Denali Commission COE Report  by 
David Williams and Wendy Shaw of the Army Corps of Engineers (USACE) and Mike McKinnon of the Denali 
Commission.  

An additional work session with community leadership representatives from IRA, Native Village of Shaktoolik 
Corporation and the City of Shaktoolik was held. 

The consultant team presented more detailed information on each of the potential facility sites as identified 
during work session #1. Feedback from the community was sought regarding a preferred site selection. 
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Additionally, the community continued to provide comments, additional questions, and concerns about the 
facility. Feedback was given on the building program and provided more direction. The community was also 
presented with draft operation and maintenance figures including more information on potential revenue and 
funding sources for the shelter, as well as initial thoughts on how to reduce construction and long‐term 
operational cost by placing an emphasis on utilizing local resources including sustainable strategies.  

Community	Voices	(Comments,	Questions,	and	Concerns)		

 In the past the community has followed the proper Federal regulation/ rules and protocol for development. 
This has led to previously funded projects to be placed on hold or even cancelled. Project delays and 
cancellations are directly tied to the question as to whether the community would need to be relocated.  

 The question of village relocation is an issue that could create delays or even cancel planned projects that 
could be funded. These potential delays should be avoided; with each delay residents of Shaktoolik are 
subjected to an ever increasing danger to loss of life and property from a future storm event.  

 How real is the Tsunami threat in Norton Sound?  Response from USACE: The likelihood of a catastrophic 
Tsunami event at Shaktoolik is drastically reduced due to the relative shallow depth of water of Norton 
Sound.  

 How much has the ocean risen due to polar ice melt and does this affect the USACE report findings? Past, 
current or future rise in ocean levels were not included in the studies or models in the report.  

 The community needs a safe place to go now during a storm event. Action is needed “Lives are at Stake” 

Community	Leadership	Meeting:	Sat.	September	17th	at	Annex		

Objectives were to listen, discuss site selection and seek consensus for the selection of a site for the community 
emergency shelter. Discussion of general conceptual program requirements and begin coordination and 
planning of the project. Identification of the type of storm event we’re planning for.  

Consensus was to plan for the 100‐year storm event as the community does not believe relocation will happen 
in the near future, and the construction of a new shelter is a far less expensive and likely proposition to provide 
safety to the community.  

Site	Selection		
 Community leaders voted 11‐1 to select the IRA/City Office/Teen Center option as the site of the Shaktoolik 

Storm Shelter.  

 The community leaders from The IRA, Native Village of Shaktoolik, the Corporation and City of Shaktoolik in 
response to this vote will draft a Joint Resolution identifying the site as selected. 

 Once the old clinic site was ruled out as a possible location, the community leaders discussed various ideas 
about cost savings by co‐locating the proposed health clinic next to the emergency shelter and sharing 
utilities and pad as a possibility. It may be possible to discuss with Norton Sound Health the potential 
relocation of the clinic site to be in close proximity to the emergency shelter.   

The building should be: Strong, elevated and easy to get to (access).  It was agreed that the next work session to 
be held at the offices of Agnew::Beck in Anchorage during the 2011 Alaska Federation of Natives (AFN) 
convention.  
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2.1.3 Work	Session	Number	Three	–	October	22,	2011	

This work session took place at the Anchorage office of Agnew::Beck Office during the week of the Alaska 
Federation of Natives Convention, and was attended by: 

Edna Savetilik, Shaktoolik IRA, City 
Carole Sookiayak, Shaktoolik Native Corporation 
Agnes R. Takak, Shaktoolik IRA, City, School 
Harvey Sookiayak, Shaktoolik IRA 
George Sookiayak, Shaktoolik Native Corporation 
Isabelle Jackson, Community Member 
Teresa Perry, Shaktoolik Native Corporation 
Eugene Asicksik, City of Shaktoolik. 
Gary Pohl, USKH 
Shelly Wade, Agnew::Beck 
 Aaron Cooke, CCHRC 

The consultant team presented to the community leadership an initial concept and described how the shelter 
would operate during different scenarios.  Three different storm scenarios were presented that match the 
scenarios identified by the USACE report. A general narrative was developed explaining how the storm shelter 
would activate and be used during these different storm events.  

Topics of Discussion (based on the group’s selected site – a combination of the School, IRA Council, City and 
Teen Center Sites): 

Site plan and drawings – What will the site look like? What development needs to happen to prepare the site?  

Revised program/uses (emergency and non‐emergency) – What does the new program look like with the 
addition of City functions?  

Estimated costs for construction – What are the costs for renovating the school and for building the new facility?   

Estimated annual operation and maintenance costs – How much will it cost to operate and maintain the new 
facility? Who will help pay those costs?   

Funding options and timelines – What are the funding options and what are the upcoming deadlines? Are there 
any non‐grant resources we should consider? For example, can Norton Sound Economic Development 
Corporation contribute?  

Example operational scenarios – How would the school be utilized and how would the shelter operate during 
non‐emergency, emergency and catastrophic situations? The following summarizes three scenarios discussed: 

Daily	Operations	(Non‐Emergency	Use)		

Municipal and tribal entities will ensure that the shelter’s operational cost and daily maintenance are 
maintained, as well as keeping the building prepared and storm ready.   
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Tenants of the storm shelter during daily operations:  

 VPSO/Jail  

 Post Office 

 Tribal Offices 

 City Offices  

 Short‐ or long‐term lodging for visiting elders and transient guests 

 Storage Facilities for Fire and Emergency Preparedness Equipment 

24‐48	Hour	Storm	Event	(1‐49	year	storm	scenario)						

School and New Emergency Shelter both can provide temporary shelter and sleeping space during a 
storm event. The school can supplement (to reduce crowding) the additional need for bathroom space, 
water needs and food service during this event. Water and waste systems are independent in case the 
schools water systems and septic are compromised by the storm. Emergency operations is 
headquartered and run from the shelter.  Lodging quarters  in the new shelter would be occupied by 
Elders during an emergency event. After the storm event the lodging quarters would be available to 
families or individuals that may need temporary shelter while repairs are made to damaged homes. Dry 
food storage and family storage will provide for families whose homes were damaged during the storm.   

Catastrophic	Storm	(50‐100	year	storm	scenario)					

In the event of a catastrophic storm, the Emergency Shelter would act as a “lifeboat “and house all 
residents above high water. It is assumed that during this large of an event that the school basement 
and the emergency generator located within would be unusable, and in addition, the community’s 
water supply and electrical generation capacity will be compromised during and after a catastrophic 
storm event. All emergency services would be handled in the new shelter including clean water, sanitary 
sewer (storage) and electrical power generation. The shelter would provide basic services for the 
community until an evacuation plan could be developed and executed by first responders. In the need of 
helicopter rescue, access to the roof is accommodated. The main shelter is to be elevated to be above 
the 100 year storm event mean high water line. The ocean facing side of the facility is to be a barrier, 
structurally designed and hardened to protect the building from ballistic debris.    

2.1.4 Work	Session	Number	Four	Final	Draft	Report	Presentation‐	February	9,	2012	

A presentation to the general community was made at the Inupiat Church of God by Matthew Prouty of USKH 
Inc.,  Shelly Wade of Agnew::Beck, and Aaron Cooke of CCHRC. 

The consultant team presented the community leadership the conceptual design of the facility. The conceptual 
design included initial code review, drawings, and cost estimate for capital construction.  The team developed 
the concept utilizing both community and consultant feedback received during prior work sessions and from 
various reports. Draft implementation and funding plan documents were also presented to the community and 
leadership in an interactive forum.  
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3 IMMEDIATE	ACTION	PLAN	

3.1 Site	Design	Strategy	

In the period between the work sessions of September 16, 2010 and February 9, 2012, the entire Norton Sound 
and parts or western Alaska experienced another significant early season storm event.  

The consultant team was asked by the community: What can we do right now before the next storm season 
arrives?   

3.1.1 Coastal	Debris	and	Wave	Run‐up	Protection	Measures		

Strategies as recommended by Harvey N. Smith, P.E. and Ruth Carter, P.E. in their “Draft” Shaktoolik Erosion 
Assessment dated December 3, 2010 from the Department of Transportation and Public Facilities Coastal 
Engineering Section State of Alaska (Smith, P.E. & Carter, P.E., 2010) include straightforward measures to harden 
the community against storm events: 

1) Placement of a row or multiple rows of heavy timber post driven at roughly 8 foot centers and extending 4 
feet above grade in front of homes would trap debris and form a natural barrier. 

2) Creation of a natural berm which extends 4 feet above existing grade with fill material could be hauled from 
end of the spit. Constructing a berm closer to the road than the water and planting some wild beach rye would 
probably improve its performance. Leaving some wood debris on the outside of the berm may also help 
dissipate wave energy and reduce erosion. A berm is present at the old tank farm and has proven an effective 
approach in dealing with coastal protection of Shaktoolik. 

These two steps combined provide a low cost, low impact site strategy that can expeditiously be employed using 
Yukon logs from the beach and local labor. It must be recognized, however, the soil materials are valuable and 
the source and the final design must both be carefully contemplated prior to the use of fill. 

3.2 Adaptation	to	High	Water		

Elevated structures with robust foundations designed to mitigate damage from high water and wave run up 
should be considered for new construction. “The design of all new structures should be designed using the 
concept of “accommodation” so that the impacts of high water and wave run up are minimized. This philosophy 
needs to be encouraged for all new construction in Shaktoolik.” (Smith, P.E. & Carter, P.E., 2010)  
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Figure	5	‐	New	structure	with	elevated,	pre‐
cast	concrete	foundation	

	

Figure	4	‐	November	9,	2011,	Shaktoolik,	
Tegoomenik	River	side	(Photo	Credit:	Elmer	
Bekoalok) 
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4 SITE	DEVELOPMENT/CRITERIA	

The consensus IRA/City Office/Teen Center site is relatively small, and a stand‐alone structure designed to the 
program requirements will simply not fit unless more than one story in height, and site size limitations would 
require demolition of existing structures.  An elevated structure, that is somewhat protected by the shadow of 
Shaktoolik School, could meet the requirements on this site. 

The community’s road elevation at the IRA Council site is at 21.3 feet above mean high water (MHW). Entry into 
the building is provided at 22.0 feet above MHW built up gravel pad. Loading dock height is at 24.6 feet above 
MHW, Level #2 is at 27 feet above MHW and Level #3 elevation is at 37 feet above MHW this is to provide 2 feet 
of additional clear building height per FEMA guide lines above identified high water level for a 100‐year storm 
event. 

4.1 United	States	Army	Corps	of	Engineers	(USACE)	Report:	Shaktoolik	Coastal	Flooding	Analysis	

The Shaktoolik Coastal Flooding Analysis of October 2011 was prepared to assist the community of Shaktoolik in 
future planning, studies and projects based on recently updated bathymetric and topographic datum to model 
and predict coastal erosion and model wave action. It must be noted that the USACE modeling did not account 
for beach debris. 

“Flood proofing measures may include elevating buildings and mechanical and electrical units.” (U.S. Army Corps 
of Engineers, Alaska District, 2011) 

Report Overview:  

 The USACE report identifies a 100 year storm event as: 

‐ A 1 percent storm; every year there is a 1 percent chance of a storm to be this strong. 
‐ In a one year storm event the community can expect the road to be under 5 feet of water during 

slack/low tide. 
‐ Winds from the Southeast during a storm event would add 1‐foot to the overtopping. 
‐ Wave action during a storm event would add up to 3 feet of water on top of high water mark.  
‐ Water height over the road during a 1 percent storm event would be 6 feet above the road plus an 

additional 3 feet related to wave action plus 1‐foot due to wind direction totaling 10 feet of water above 
the road.  

‐ The road elevation is 21.3 feet, placing the high water at 31.3 feet including wave action and 30.3 feet 
without wave action.  

‐ The community would also face storm surge from the river side also.   

 The USACE presented 15 year, 20 year, and 25 year storm models:  

‐ 25–yr. Storm has a 4% Chance of happening any year: Village is Dry. Water would not top road, Debris 
deposited in town, No flooding as the wave would break on the beach. No Standing Water in town.  

‐ 50‐yr Storm has a 2% change any year: Water topping over the road (elev 21.3’) at 24’ the storm water 
and waves could reach 3.5 to 4’ above the road with waves carrying debris.  

‐ 100‐yr Storm 1% Chance any year:  27’ to 31.3’ (approx. 6’ of topping water) factor +3’ for waves and 
+1’ for wind direction there is a potential for upwards of 10’ of water over the community.  
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‐ During a 100 year storm event the Tegoomenik and Shaktoolik Rivers would rise to meet the ocean 
level.  

 Coastal Erosion 

‐ Erosion along the beach at Shaktoolik has seen variation through the years.  
‐ Erosion is not seen as large of threat as storm surge and high water with wind and ballistic debris.  
‐ Erosion is thought to average out the throughout the years between the beach eroding and the beach 

growing.  

 Past Significant storm events recorded in Shaktoolik: 
‐ September 2005 
‐ October 1960, 1964, 1965, 2004 
‐ November 1966, 1970, 1974, 1975, 1978, 2009, 2011 

 Worst Storm events recorded based upon a 56 year storm history.  
‐ In 1964 and 2009 both storm events occurred during mean high tide.  
‐ Worst case storm scenarios would place a storm event in the future to occurring at mean high tide.  

 Examples of past recorded storm events  
‐ 1974 storm was a 15% (year) storm event 
‐ The new village location site of Shaktoolik has not experienced a 20, 25 year or greater storm event.  
‐ 5‐year storm events have deposited debris in a line along the lowest line on the beach. 
‐ 10‐year storm events have deposited debris in a line along the upper line on the beach. 
‐ The last storm event recorded before the issue of this report was in 2009 this event was classified as a 9 

year storm event where ballistic debris was deposited in the town by storm surge but with little to no 
flooding.  

4.2 FEMA	Requirements	

FEMA Flood Design Criteria for Community Safe Rooms 

FEMA design criteria established for “safe rooms” or community emergency shelters are to be located outside of 
high‐risk flood hazard areas. Where not possible, structures should be located in the least hazardous area when 
no other feasible option is available and elevated to design flood elevation (DFE) at or above the highest wave 
crest elevations having a 0.2 percent change of being equal or exceeded in any given year.   
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5 SELECTED	SITE	

IRA/City	Office/Teen	Center	Site	

The consensus for site selection was determined to be the site of the current IRA Council Building located across 
from the road from Shaktoolik School and just to the west. This location best met stated criteria. 

 

Figure	6	‐	Aerial	View	of	Selected	Site	

Figure	7	‐	IRA/City	Office/Teen	Center	Site	

This is across the street from Shaktoolik School, as from the Tegoomenik River, was selected for the location of 
the Shaktoolik Community Emergency Shelter.  

 

IRA/City Office/Teen Center Site 
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Exposure to storm surge/ballistic debris is slightly reduced as the site is located on the river side of the spit, 
opposite the school, the site is more protected than the school site as it is locates in the storm shadow of the 
school. Proximity of this site to the school would allow for use of facilites at the  school site  as a shelter.   

Elevation:  The site is not located above the highest level of anticipated storm surge. The solution would be to 
build all/ or protions of the shelter on piles to elevate above mean high water.  

Proximity to Population:  The site is ideally located in the center of the community. Community leaders selected 
this site based upon it central location and acceibility to all community members. 

Route Accessibility:  The route is highly accessible and well maintained during both summer and winter. 

Non‐Emergency Use Potential:  The overall site area may be insufficient to contain the full amount of square 
footage area required for the community shelter. It is the communites desire to maintain one of three building 
co‐located on this site as it has become a workshop and a place where caskets are constrcuted.  Multiple floors 
will be required that will reduce building footprint. It was aggreed upon that the IRA building and Teen Center 
and Storage buildings located at the choosen site would have to be relocted or selectively demolished.  
Development at this site could include office space, storage, and gathering space to replace the buidling uses 
that will be removed. This type of inclusive development  has the potential for rental space or user fee space 
that will help ennsure sustanoable building maintenace and operations. 

Ownership: The site is owned by the IRA Council. 

Regulatory Requirements: Steps would have to be undertaken to survey and allocate additional land if needed 
for use of the community emergency shelter.  

Relative Development Costs:  Given that  available infrastructure:  Water and communications utilities, as well as 
road access, are available this site is a postive. Design and constrcution for the foundation for the shelter on 
piles will be a large captital expense. Utilities will also require a sinificant capital expendure, to ensure 
indepentent emergency operation if power and utilites are lost in the village during a storm.   

Development Timeframe: Development at this in town site could begin upon receipt of funding, with utilities 
available at the site. Demolition or relocation of the IRA Council structure would be required.  
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6 BUILDING	PROGRAM	CRITERIA	

6.1 Foreword	

The Shaktoolik Community Emergency Shelter is conceived as a community resource with functions related to 
both emergency use and non‐emergency use, with the following key premises: 

 Provide shelter for the community during emergencies, principally during storm surges, but also in other 
extreme weather events. 

 Provide non‐emergency functions as a Tribal and community asset. 

 Capacity to accommodate 280 persons for two to seven days in an emergency situation. The targeted 
capacity is to accommodate future growth of the community. 

 Potential revenue generation from transient/visitor lodging/meals, and other opportunities. 

6.2 Program	Considerations	

In developing the design of the new facility, the following programmatic considerations will be important: 

 Zoning of the facility in terms of public, semi‐public, and private spaces: The assembly room will be the 
public center of the facility. Lodging/sleeping rooms should be separated for quiet and privacy; Elders will 
appreciate a quiet location for their shelter quarters. 

 The building organization separates civic or public uses from the main assembly rooms.  

 Because of the need for an elevated structure in emergency event, the program also considers a vertical 
hierarchy of space.   

6.3 Building	Program	Requirements	

Based on input from the stakeholders and Community Work Sessions in Shaktoolik and Anchorage, a final 
building program has been developed and is included in Appendix A – Building Program. The program identifies 
the various rooms and space components which are to be included in the facility, and identifies dual functions 
for each space in terms of emergency use and non‐emergency use. The organization of spaces responds to the 
need for vertical hierarchy through grouping of spaces by level. Following are descriptions of principal spaces. 

6.4 Shelter	/	Assembly	Room	

Forming the heart of the facility, the assembly room will provide space for community activities during non‐
emergency use, and will function as gathering, sleeping, and shelter space (sleeping) during emergency events. 
The assembly room will provide sleeping space for the bulk of those taking shelter. Adjunct storage space should 
be provided to allow for flexibility of use, including storage of tables and chairs. This space also includes a 
mezzanine above the main assembly space that will also serve as sleeping, gathering and dining space during a 
storm event and additional storage during non‐emergency use.   
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6.5 Kitchen,	Serving,	Food	Storage	

Food storage, preparation, and serving functions must at a minimum accommodate up to the 280 person 
occupant load for limited duration emergency events, and provide capacity for large community gatherings in 
non‐emergency situations. Food storage areas will be primarily dry storage and must be sized to hold sufficient 
reserves for the two to seven day event duration. Cooking facilities should be simple in nature, with easy to use 
and maintain, high quality, residential appliances that do not require Type I (grease) commercial hoods with fire 
suppression; which precludes the use of deep fat fryers and griddles. Cooking facilities should include a three 
compartment sink and separate hand‐wash sink to provide the flexibility to include food service (i.e. restaurant, 
café, snack bar). Non‐emergency uses will include community events, special events, and potential food service. 
During an emergency event, the food preparation areas should be designed to accommodate both large group 
meal and family meal preparation. As a side note, provisions for community food storage could also be 
considered. 

6.6 Restrooms/Showers/Laundry	

Restroom facilities will include public restrooms sized to accommodate sixty persons under an emergency event, 
and to accommodate a similar number during community potlatches and other events. Private restrooms would 
be desirable to serve the lodging/sleeping rooms. Shower facilities will be required and could be associated with 
the restrooms, or in separate shower rooms. Minimal laundry facilities are provided, principally for emergency 
use, as the washeteria would be assumed to be unusable. Restrooms, showers and laundry facilities could be 
sized for non‐emergency operations with the acknowledgment of wait times and inconvenience during critical 
emergency events. Given the high cost to construct and maintain  these facilities, the number of fixtures, square 
footage and piping should be reasonably determined.  

6.7 Lobby/Gathering		

An area should be provided at the main entry into the civic level of the shelter to serve as a lobby and facilitate 
ingress and egress. Casework should be provided in this area for local craft to be displayed and sold. A small 
seating area and space to allow for queuing for mail/parcel pick up would be an amenity during non‐emergency 
use.    

6.7.1 Tribal	Offices/City	Office	

Non‐emergency space for the Shaktoolik Tribal Council would include offices, workroom, communications room, 
and storage for records and supplies. During an emergency event, these areas would become part of the shelter 
space, and serve as an emergency operations command and communications center. For the city offices, two 
work stations minimum would be required.  

6.7.2 Post	Office		

With the existing village post office demolished to make room on the site, a new post office would be located 
within the new Shelter facility. Design of the post office would be in accordance with US Postal Service 
requirements and would need provisions for secure storage, public access and mail distribution.     
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6.7.3 VPSO	Office	

The office for the Village Public Safety Officer (VPSO) will serve as the point of access and control to the front 
entry and civic level of the shelter. The VPSO office will include two workstations; one for the VPSO and one for 
visiting law enforcement. A secured strong space for evidence, weapons and ammunition storage will be 
provided along with two strong secure holding cells. Communication and command center capable.  

6.7.4 Lodging/Sleeping	Rooms/Laundry	

Currently, there are no additional transient quarters available in Shaktoolik for visitors, except for a bed and 
breakfast, the school, which provides accommodations in an apartment, and in the Head Start day care center. 
Four sleeping rooms with private bathrooms would be provided that could be rented out to both short and long 
term visitors.   

During an emergency event, these rooms would be made available to Elders to provide them a quieter shelter 
location than the main assembly room. Each unit has private toilet/bathing facilities akin to modern transient 
lodging standards. 

6.7.5 Utility	and	Support	Spaces	

Utility spaces will be required for mechanical, electrical and communications equipment, water storage and 
treatment, and sewage treatment. Ongoing investigation is recommended to include the potential for an 
operational well at the facility, and feasibility of a packaged wastewater treatment unit, such as those 
manufactured for Alaska by Lifewater Engineering Company in Fairbanks, which would require minimal heated 
building area. Other support spaces would include custodial and storage areas.  An emergency generator is an 
essential component, given the relative vulnerability of the AVEC village power plant and losing the fuel supply 
to a storm surge. 

6.7.6 Horizontal	and	Vertical	Circulation	

The primary building access and point of entry would be at the south corner of the site located off the village 
road. The facility must be designed to accommodate the disabled under the Americans with Disabilities Act 
Accessibility Guidelines (ADAAG). Given the vertical hierarchy of spaces, access must be provided to all levels by 
either ramp or elevator to meet ADAAG. Circulation must be convenient and provided code required egress. 

6.7.7 Exterior	Spaces	

An exterior loading dock provides large scale access to the utility core and additional storage for large or bulk 
items, Exterior egress balcony serve as an addition to the main shelter space that will function as a place where 
people can get outside and protected from storm surge. This exterior egress balcony and stair serves all levels of 
the shelter. During peace time operation this will be a community asset as a gathering place, partially covered to 
provide protection from elements this are will provide exceptional views of the cape.   

The inclusion of two look out points have been provided to assist in the safe and secure sheltering 280 persons 
during a storm surge, exterior building spaces have been provided for direct views from both the ocean and 
riverside with views over the whole community and a direct sight line to the airport. Access to the roof is 
provided at both lookouts. 
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7 PRELIMINARY	BUILDING	CODE	ANALYSIS	

The authority having jurisdiction in Shaktoolik is the State of Alaska Department of Public Safety, Division of Fire 
and Life Safety, i.e. State Fire Marshal. The adopted codes are the International Building Code (IBC) series, with 
the exceptions of the Uniform Plumbing Code and National Electrical Code. A brief summary of programmatic 
code considerations is as follows: 

7.1 Use	and	Occupancy	Classification	

While the program contains mixed uses, the overall classification would be that of A‐3, Assembly, under IBC 
Section 508.3.2 for non‐separated occupancies. 

7.2 Type	of	Construction	

Type V‐B, non‐rated, combustible is assumed to keep the construction simple and cost effective. 

7.3 Allowable	Height	and	Building	Area	

With an overall A‐3 occupancy classification, and Type V‐B construction, IBC Table 503 provides a base allowable 
area of 6,000 square feet and one story. Assuming that a minimum separation of 30 feet can be maintained all 
around the building, a 75 percent frontage increase is allowed per IBC Section 506.2, allowing a total one story 
building area of 10,500 square feet. This area easily accommodates the programmed building area. A two story 
building is not permitted unless the type of construction is upgraded to Type V‐B fire rated construction, or the 
building is equipped with an automatic sprinkler system per IBC Section 504.2. A mezzanine is allowed under 
provisions of IBC Section 505, and is limited to one third the floor area of the room or space in which they are 
located, which in this case is the assembly room. 

7.4 Fire	Protection	Systems	

For Group A‐3 occupancies, IBC Section 903.2.1.3 requires the building to be protected by an automatic sprinkler 
system in that the assembly occupancy is not located on a floor with direct exit discharge.  IBC Section 506.2 
allows an A‐3 occupancy classification to be two stories when equipped with automatic fire sprinkler. 
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8 CONCEPT	SITE	PLAN	

Hardening against the elements: The primary purpose of the emergency facility will be to shelter people from 
extreme and unpredictable weather events for a short duration; the facility must be robust enough to withstand 
wave action, wind and wave driven debris, wind, and high water. 

The selected IRA/City Office/Teen Center Site offers several advantages, including close proximity to the 
community’s population for rapid access in emergencies, shelter from direct wave access on the leeward side of 
the road, and close proximity to the school. However, this location will require an elevated structure to get 
above the design storm surge high water line. 

Site planning considerations are strongly based on orientation to the force of storm events and resultant 
building design. The seaward facing end of the building is placed along the road, with sheltered access to the 
structure located close to the street but along the two sides of the building. The site is virtually consumed by the 
approximately 115 foot long by 50 foot wide building footprint, which sits elevated on pilings, with its long 
dimension oriented perpendicular to the shoreline to minimize direct wind and wave exposure from the sea. 

The concept site plan is shown on Sheet A1.0 in Appendix B – Concept Drawings. 
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9 SCHEMATIC	BUILDING	CONCEPT	AND	STORM	SCENARIOS	

9.1 Schematic	Building	Concept	

Appendix B – Concept Drawings, contains plans, elevations, and building sections that convey the architectural 
response to the building program and design criteria. The building is envisioned as a three story elevated 
structure on steel piling, oriented to present its smallest face against the forces of wind and water. The seaward 
facing side of the structure is hardened to absorb impact and sloped to deflect wind, water and debris. The 
physical organization of the structure is both vertical and horizontal.  

9.1.1 Vertical	Hierarchy	

Conceptually, much like a ship, the elevated shelter facility is organized vertically in the following levels: 

 Level 0 – Site Grade and Tank Storage (Elevation 0’‐0”): The principal building entry is at grade, allowing 
barrier free access into the building from the site. As the base principal level, holds water storage for 
domestic and fire protection purposes, waste water treatment and storage, and access to upper levels 
via ramp and elevator low point. 

 Level 1 – Access and Utility Deck (Elevation 2’‐6”): Access to water and waste water systems is provided 
from this level, as well as ramped access to the base level of the elevator to the upper floors. 

 Level 2 – Transient Housing/VPSO/Post Office Deck (Elevation 5’‐0”):  This level is high enough to survive 
1‐50 year storm events. 

 Level 3 – Main Shelter Deck (Elevation 15’‐0”): This is the largest level, elevated high enough to survive a 
catastrophic 100 year storm event, and sized to hold the entire community in such a worst case 
scenario. The emergency generator is also located on this level. 

 Level 4 – Mezzanine Deck (Elevation 23’‐0”): This small floor area that takes advantage of the vertical 
space created by the roof slope to provide additional shelter space above the main assembly room. 

Building sections are contained on Sheets A3.4 and A3.5 of Appendix B, and present graphic depictions of the 
vertical relationship of these levels. 

9.1.2 Horizontal	Hierarchy	

Each of the main vertical levels is organized to be functional under both non‐emergency and emergency 
scenarios.  

 Level 1 – Access and Utility Deck: Public access is located at one side, and service access (loading) is 
located opposite. The two purposes of this level are to provide shelter access up into the building, and 
to house heavy utility components (tanks and wastewater treatment) that would be designed to remain 
anchored during a worst case storm scenario. 

 Level 2 – Transient Housing/VPSO/Post Office Deck: A front lobby provides public access to the Village 
Public Safety Officer and Post Office. Behind a closed door is a corridor leading to a more private 
transient housing and laundry area. Four guest rooms with separate restrooms would be available for 
short or longer term rental. 
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 Level 3 – Main Shelter Deck: At this level, City and Council Offices would be located, as well as 
restrooms, food storage and preparation, dining and assembly areas. 

Building floor plans are contained on Sheets A1.1 and A1.2 of Appendix B showing the general relationship of 
spaces on each level. 

9.2 Storm	Scenarios	

Functionally, the concept is designed to accommodate three modes of operation: non‐emergency, 24‐48 storm 
scenario, and catastrophic storm scenario. Graphic depictions of the three operational modes as presented at 
Work Session No. 3 are included in Appendix C – Storm Scenario Drawings. 

9.2.1 “Peace	Time”	Daily	Operations	Scenario	

Tenants of the storm shelter during “peace time” (non‐emergency) daily operations on Level 2 include the VPSO 
Office, Post Office, four transient sleeping rooms with individual bathrooms and exterior decks, and a small 
laundry area. On Level 3, the principal peace time occupants are the City and IRA offices. Assembly areas at this 
level can be used for a variety of community events and can accommodate food service. When not in use, these 
areas can be closed off and minimally heated to save energy. Restrooms are ganged and subdivided for flexibility 
of use, such that in normal mode, the main banks of restrooms (Rooms 30 and 31) are locked off and out of 
service. During an assembly event, these main restrooms are made available.      

9.2.2 24‐48	hour	Storm	Scenario	1‐50	year	event	

The Shaktoolik School and the Community Shelter both will provide temporary shelter and sleeping space during 
a storm event of this range of magnitude.  As indicated in Appendix A – Building Program, the non‐emergency 
use functions will convert to the indicated emergency use functions for each area. Level 2 transient housing 
rooms can provide shelter for those requiring special care or privacy, including village elders. Level 3 transforms 
into full shelter mode, with the assembly areas and main restrooms opened up to accommodate those requiring 
shelter in the facility. Water and waste water systems are set up to be independent from City utility services and 
are separate from the Shaktoolik School. Dry Food Storage and family storage will provide for families whom 
experience loss or damage to property.  Office space can be converted to a command post for the event, and 
additional shelter space as needed.   

After the storm event passes, the transient housing rooms can serve families that have suffered loss or property 
damage to their homes while assessment and repairs can be arranged and completed. After the event the 
emergency shelter space returns to its peacetime operation or purpose. Families whom need extra time to 
move back into their homes can stay in the shelter which has provisions for sleeping, bathing, and meals.   

9.2.3 50	–	100	year	event	a	Catastrophic	Storm	Scenario	

A catastrophic storm scenario assumes that the Shaktoolik School  would have its foundation, water and septic 
compromised by extreme wave action and storm surge to become unusable. All emergency shelter service for 
the community would shift solely to the new the storm shelter. Furthermore, Level 2 spaces will likely have been 
under the high water level, so all shelter function will of necessity be provided for on Level 3, at Elevation 15’‐0”. 
This is above the high water design elevation and Level 3 would become the safe house for the community that 
would keep the entire population safe and out of the elements with basic services provided for a limited 
duration. Upon subsidence of the event, it is anticipated that large scale evacuation would be required.  During 
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this class of storm event local water, power and sewer will have been compromised. This scenario is essentially 
one of survival, the community population would survive, housed in a hardened core within the shelter with 
communication to the outside world, stored food and water, emergency power generation and waste water 
handling capacity.   
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10 DRAFT	OPERATIONAL	PLAN	CONSIDERATIONS	

10.1 IRA	Council	Annual	Operating	Budget			

Table 1 is a summary of the current understanding of the Shaktoolik IRA Council’s annual operating budget. This 
is a rough estimate based on the IRA’s past and most current profit and loss statements. Additionally, consultant 
staff interviewed IRA staff to gain a deeper understanding of the IRA’s most consistent forms. Currently, the IRA 
does not have a detailed annual operating budget by which to compare “estimated” to “actual” income and 
expenses. Moving forward, financial information should be updated to provide an accurate picture of the IRA’s 
annual operating budget. This will be a critical next step in gaining a comprehensive understanding of what the 
IRA can contribute to annual operations and maintenance of the community emergency shelter. Please see the 
ImplementationStrategy/ Plan section of this report for our recommendations regarding next steps for building 
IRA staff financial recordkeeping capacity.  

Table	1	‐	Shaktoolik	IRA	Estimated	Annual	Budget	

Shaktoolik	IRA	Council	Estimated	Annual	Budget Amount
Built from Profit & Loss Statement, January 1 – November 2, 2011 and Staff interview conducted on March 16, 2012 

Revenue 

Grants and Annual Regional Entity Funds  $310,000 

Other Revenue  $    5,000 

TOTAL REVENUE  $315,000 

Expenses 

Salaries, Wages, & Fringe Benefits  $104,000 

Office Space Rent (includes Utilities)  $  10,000 

Telephone  $    4,400 

Clinic Operation & Maintenance  $ 19,000 

Travel  $100,000 

Program Expenses  $  14,000 

Stipends  $  12,000 

Annual Meeting Supplies  $    1,500 

TOTAL EXPENSES  $264,900 

Net Income  $  50,100 

10.1.1 Revenue		

As the table above shows, the IRA takes in approximately $315,000 annually. This figure includes monies 
received through different grant programs (e.g. Indian General Assistance Program through the Environmental 
Protection Agency, Indian Reservation Roads Program through the Bureau of Indian Affairs) and contributions 
from regional for profit and non‐profit entities (e.g. Cultural Camp and Small + Needy Tribes Funds through 
Kawerak).     

10.1.2 Expenses		

The IRA’s annual expenses are estimated to be approximately $265,000. Most funds go toward staff salaries and 
benefits ($104,000) and travel, including per diem and lodging, for various program staff to attend training in 
Anchorage and outside of Alaska ($100,000).  
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10.2 Project	Operations	Plan	and	Budget	

10.2.1 Five	Year	Projection		

The “5‐Year Projection” worksheet below summarizes total revenue and expenses over five years and calculates 
the surplus or deficit for the Shaktoolik Community Emergency Shelter. Detailed explanations for anticipated 
revenue and expenses are outlined below. 

Table	2	–	Operation	and	Maintenance	Costs	

Five Year Projection: Annual Operation + Maintenance Costs     
Revenues         Year 1    Year 2    Year 3    Year 4    Year 5  
                          
Uses + Fees  $69,680 $72,118 $74,648  $77,274 $79,999 
                          
     Total Revenues  $69,680 $72,118 $74,648  $77,274 $79,999 
                          
Expenses                      
Facility Operation + Maintenance**   $77,968 $81,087 $84,330  $87,703 $91,211 
                          
     Total Expenses  $77,968 $81,087 $84,330  $87,703 $91,211 
                          
Surplus (Deficit)     ‐$8,288 ‐$8,968 ‐$9,682  ‐$10,430 -$11,212 
*Based on conversation with IRA Tribal Administrator. This is an estimate of what the IRA can contribute 
based on current program revenue.  

**Based on energy efficient cost scenario              

10.2.2 User	Fees		

The “Uses + Fees” worksheet Table 3 provides an overview of potential revenue that can be collected from 
different users and potential tenants for the facility. A detailed explanation of each category is detailed below. 

Tenants		

Lease paying tenants that include the Shaktoolik IRA Council, the City of Shaktoolik, United States Postal Service, 
Bering Strait School District and Kawerak may generate potential revenue. Currently, the Shaktoolik IRA leases 
space from the City of Shaktoolik. The City also owns and occupies a separate facility; this facility has space for a 
Village Public Safety Officer (VPSO) office, a holding cell and the post office operations. Both facilities are in poor 
condition and are not considered salvageable structures.   

The Shaktoolik IRA Council as anchor tenant would use a minimum of 400 square feet of the shelter space for 
tribal offices. This is an average that includes actual offices for tribal staff, as well as some shared space with 
Kawerak to provide behavioral health services. The calculation for anticipated revenue in the 5‐year projection 
assumes the IRA is paying market rate, or $2.80/square foot/month, as are other tenants, to occupy space in the 
facility. As of March 2012, based on current program revenue, the IRA anticipates a contribution of 
approximately $16,500 the first year, with the potential to increase that amount by three percent annually, over 
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the next four years. This contribution would amply cover the anticipated cost for leasing 400 square feet at 
$2.80/square foot/month, or $13,440, or an average $14,000 over five years.  

Other tenants include the following*:  

 City of Shaktoolik – 150 square feet of shared space with USPS and an additional 400 square feet for the 
Village Public Safety Officer office and cells, average contribution of $19,600.  

 USPS (shared space) – 150 square feet, average contribution of $5,300 per year. 

 Bering Strait School District – 400 square feet, or two units at 200 square feet per unit, for itinerant 
teachers, average contribution of $14,000 per year. NOTE: During emergency events, these rooms would be 
available to elders and/or families requiring additional privacy.  

 Kawerak – 300 square feet for Village Based Counselor, average contribution of $11,000 per year.  

*Lease rates are projected to increase at a rate of three percent per year. 

Specific	User	Fees			

User fees for the Shaktoolik Community Shelter are estimated from two sources. “Lodging” is for itinerant 
workers or tourists who rent a room on a short or long‐term basis. The estimate projects 50 nights per year for 
year one increasing to 56 visits per year for year five (three percent increase annually). Nightly rate for lodging is 
set at $175 per night for year one with a three percent increase annually over the next four years. Two rooms of 
the new facility would be dedicated to itinerant workers and visitors. Anticipated revenue would be 
approximately $11,000 per year. One additional option, should the IRA Council and Bering Strait School District 
partner, would be to open up the two teacher housing units for itinerant workers and visitors. This would be a 
total of four lodging units during the summer months of June through August. And, as noted above, these rooms 
would be available to elders and/or families requiring additional privacy. 

The Assembly Space + Kitchen may be used for community events, some of which may pay a fee for use. This is 
very conservatively estimated at six uses per year in year one with an additional use added per year for the 
subsequent four years. The use fee is set at $75 per event, with an annual three percent increase. Examples of 
community events include potlatches, Elders + Youth Conference, Whaling Camp and Marine Mammal 
Commission (Shaktoolik, Elim and Koyuk) gatherings. Anticipated annual revenue from events is approximately 
$650. 
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  Unit  
Estimate 

Fees  

Estimated 
Annual 
Revenue  

Unit*  
Estimate 
Fees  

Estimated 
Annual 

Revenue 
Unit  

Estimate 
Fees  

Estimated 
Annual 
Revenue  

Unit  
Estimate 
Fees  

Estimated 
Annual 
Revenue  

Unit  
Estimate 
Fees  

Estimated 
Annual 
Revenue  

    Year 1    Year 2     Year 3     Year 4     Year 5  

Lease Space                    

average cost per square feet** 
$2.80  

Total Sq 
Ft/User  

Per 
Month 
Fees  

Total 
Months 

12  

Total Sq 
Ft/User  

Per 
Month 
Fees  

Total 
Months 

12 

Total Sq 
Ft/User  

Per 
Month 
Fees  

Total 
Months 

12  

Total Sq 
Ft/User  

Per 
Month 
Fees  

Total 
Months 

12  

Total Sq 
Ft/User  

Per 
Month 
Fees  

Total 
Months 

12  

Shaktoolik IRA Council City of 
Shaktoolik BSSD, Teacher Housing 
Kawerak (Behavioral Health) USPS  

400 550 
400 300 
150  

$1,120 
$1,540 
$1,120 

$840 $420  

$ 13,440 
$ 18,480 
$ 13,440 
$ 10,080 
$ 5,040  

400200 
400 300 
200  

$ 1,154 $ 
1,586 $ 
1,154 $ 
865 $ 433  

$13,843 
$19,034 
$13,843 
$10,382 
$5,191 

400200 
400 300 
200  

$ 1,188 $ 
1,634 $ 
1,188 $ 
891 $ 446  

$14,258 
$19,605 
$14,258 
$10,694 $ 
5,347  

400200 
400 300 
200  

$ 1,224 $ 
1,683 $ 
1,224 $ 
918 $ 459  

$14,686 
$20,194 
$14,686 
$11,015 
$5,507  

400200 
400 300 
200  

$ 1,261 $ 
1,733 $ 
1,261 $ 
945 $ 473  

$ 15,127 
$20,799 
$15,127 
$11,345 
$5,673  

Total Lease Revenue     $ 60,480    $ 62,294     $ 64,163     $ 66,088     $ 68,071  

Lodging                    

Examples: Itinerant workers, visitors  
Number 
of Visitors  

Per Night 
Fee   Total  

Number 
of Visitors  

Per Night 
Fee   Total 

Number 
of Visitors  

Per Night 
Fee   Total  

Number 
of Visitors  

Per Night 
Fee   Total  

Number 
of Visitors  

Per Night 
Fee   Total  

  50   $175   $ 8,750   52   $ 180   $ 9,283  53   $ 186   $ 9,848   55   $ 191   $ 10,448   56   $ 197   $ 11,084  

Total Lodging Revenue     $ 8,750    $ 9,283     $ 9,848     $ 10,448     $ 11,084  

Assembly Space + Kitchen                    

  Number 
of Events  

Per Use 
Fee   Total  

Number 
of Events  

Per Use 
Fee   Total 

Number 
of Events  

Per Use 
Fee   Total  

Number 
of Events  

Per Use 
Fee   Total  

Number 
of Events  

Per Use 
Fee   Total  

Examples: Potlatches, Elders + Youth 
Conference, Whaling Camp, Marine 
Mammal Commission   6   $75   $ 450   7   $ 77   $ 541  8   $ 80   $ 637   9   $ 82   $ 738   10   $ 84   $ 844  

Total Event Revenue     $ 450    $ 541     $ 637     $ 738     $ 844  

TOTAL REVENUE     $69,680    $72,118     $74,648     $77,274     $79,999  

 

Table	3	–	Uses	and	Fees	

 

 

*With the exception of "Units" for "Lease Space" + "Assembly Space/Kitchen"; all other "Units" and "Estimate Fees" for Years 2, 3 and 4 are 
based on an estimated average 3% annual increase. 
`**Based on conversation with Jim Abbott of Nanuaq, Inc., a subsidiary of Sitnasuak Native Corporation in Nome, Alaska. Nanuaq owns 
commercial property in Nome and they currently lease their space for approximately $2.80/sq foot. Bering Straits Native Corporation also 
leases property in Nome for approximately the same amount.  
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10.2.3 Comparable	Operations	&	Maintenance	

The following Comparable Operations and Maintenance (O&M) worksheet provides a baseline for facility costs 
by using estimates for a facility with a very energy efficient design. It includes fuel and electricity costs based on 
projected usage from the energy model of the 35 percent design of the Mertarvik Evacuation Center, designed 
by the Cold Climate Housing Research Center with the village of Newtok, Alaska. The operating costs for the 
more energy efficient design were used in the 5‐year projection. Average operation and maintenance cost per 
square foot employing the energy efficient design is $9.04.  

Table	4	–	Comparable	Operation	and	Maintenance	Costs	

Estimated Operation + Maintenance Costs       

  
Energy 

Efficient* Current Costs** 

Utilities 

Electricity  $6,500  $109,929  

Fuel Oil  $16,500  $87,702  

Water + Sewer  $0  $32,226  

Telephone  $1,200  $10,661  

Maintenance Personnel  $7,102  $7,102  

Maintenance Supplies + Equipment  $800  $800  

Custodial Materials  $1,500  $1,500  

Building Insurance  $7,500  $7,500  

Contribution to Renewal + Replacement Fund  $21,344  $21,344  

TOTAL  $62,446  $278,764  

Square Feet for Comparison Facilities   7,000  18,201  

$/SF O&M   $8.92  $15.32  

O&M for Shaktoolik Community Emergency Shelter  $77,968  $133,860  

*Mertarvik Evacuation Center was designed as an energy efficient structure  
 **Based on an informal survey of current facility owners/users in Shaktoolik including: Karlene 
Sagoonick (Tribal Administrator); Mayor Eugene Asicksik (City of Shaktoolik); Fred Sagoonick 
(Shaktoolik Native Corporation); and Larry Cobb (Principal), Shaktoolik School.    

As comparison, this worksheet also provides estimated costs for operating and maintaining a new facility at 
current utility costs. These costs were developed through an informal survey of staff at existing facilities in 
Shaktoolik, including the Shaktoolik IRA Council office, the City of Shaktoolik building, the Shaktoolik Native 



Final Report 
Shaktoolik, Alaska 

Shaktoolik Community Emergency Shelter 
December 2012 

 

  10‐6 

Corporation Store and the Shaktoolik School. Average operation and maintenance costs per square foot for the 
facility, using current costs for utilities in the community, are $15.42, a difference of $6.22.  

Both estimates described above also incorporate estimated costs for maintenance personnel; maintenance 
supplies and equipment; custodial material; building insurance; and an estimate of the annual contribution to a 
repair and replacement fund that will be required, based on the estimated capital cost of the facility. The facility 
owner deposits the annual amount each year into a dedicated fund to be used for major repair or for a down 
payment on financing for an eventual replacement of the facility.  

Lastly, the estimate for annual operation and maintenance incorporates the concept of keeping parts of the 
community emergency shelter “cool” or “cold” when not in use. This “going cold” scenario would include areas 
that are not priority spaces for the community during peacetime operations. They are also areas that would not 
require a tremendous effort to commission and re‐commission buildings. Specifically, areas where fluids are 
involved, whether domestic water supply, waste piping, fire protection water or hydronic heating, would be 
kept in “warm” status year‐round. The table below shows those areas that would remain in warm status and a 
summary of the potential savings of this scenario.  Specifically, approximately 2,752 square feet of the facility’s 
total 4,400 square feet would remain warm; approximately 4,653 square feet would remain in “cool” status, 
requiring about half the operation and maintenance costs; and, the final 1,335 square feet, would remain “cold”. 
The “going cold” scenario approximates an annual savings of $12,068. This scenario has the biggest impact on 
the assembly spaces as they will remain in a cold status year‐round. When needed, the assembly space and 
related spaces, could be heated by wood stove or Toyo. 

Table	5	‐	Estimated	Operation	Costs	by	Space	

Space  Square Footage 

Cost to Operate + 
Maintain  

(square footage x 
average cost/sq ft ‐ 

$9.04) 

Level Three – Warm  

IRA Offices  295 $2,667 
Restrooms (240 of the total 790 square footage for 
restrooms) 

240  $2,170 

Corridor  385 $3,480 
Conference Room   186 $1,681 
Behavioral Health Office   287 $2,594 

SUBTOTAL  1393 $12,593 

Level Three – Cool  

Dining/Gathering  688 $6,220 
Kitchen   350 $3,164 
Storage  185 $1,672 
Restrooms (550 of the total 790 square footage for 
restrooms) 

550  $4,972 

Emergency Operations  105 $949 
Genset/Mech/Elec  175 $1,582 
Mech/Elec Mezz   217 $1,962 
Stairs  200 $1,808 

SUBTOTAL  2470 $22,329 
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Space  Square Footage 

Cost to Operate + 
Maintain  

(square footage x 
average cost/sq ft ‐ 

$9.04) 

Level 3 ‐ Cold  

Mezzanine  455 $4,113 
Assembly/Shelter  880 $7,955 

SUBTOTAL  1335 $12,068 

Level Two + Ground Floor – Warm  

City/USPS Space  306 $2,766 
Elder/Guest Lodging  700 $6,328 
Restroom   43 $389 
VPSO (incorporating cells)  310 $2,802 

SUBTOTAL ‐ 2 Warm   1359 $12,285 

Level Two ‐ Cool  

Fresh Water Storage, STP  733 $6,626 
Post Office Storage/Loading Dock/Landing  220 $1,989 
Fire Water Tanks  490 $4,430 
Waste Water Tanks  740 $6,690 

SUBTOTAL ‐ 2 Cool   2183 $19,734 

TOTALS for Full Facility at "Warm"  8,740 $79,010 

TOTAL for "Going Cold" =  "Warm" + "Cool" Spaces Only 7,405 $66,941 

Approximate Annual Cost Savings (TOTAL Full Facility ‐ TOTAL Going Cold Status) $12,068 

*Assumes  this  space will  be  operated  and maintained  at  approximately  50  percent  of  the  costs  needed  to 
operate and maintain “warm” spaces. 

10.2.4 Capital	Replacement	

Table	6	–	Capital	Replacement	

Capital Replacement Expense 

Facility Cost:   $            9,072,120 

Inflation Rate:  1.5%

Expected Life in Years:  30

Future Value of Facility (Cost with inflation):  $14,180,451 
(formula for future value of an 
asset) 

Percent Local Cash Required for Replacement:  10%

10% Capital Replacement Amount:  $1,418,045 
(future value multiplied by % 
local cash required) 

Expected Interest Rate:  5.0%

Annual Capital Replacement Expense  $21,344 

(formula for determining 
annual capital replacement 
amount) 
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11 IMPLEMENTATION	STRATEGY/PLAN	

This section of the report provides an overview of funding research and potential opportunities for the 
Shaktoolik Community Emergency Shelter. Included is a summary of research findings, followed 
recommendations and detailed information for specific funding sources including: program title and lead 
entity/agency; program guidelines and eligibility requirements; award amounts; timelines and deadlines for 
application/proposal processes; relevant links and contacts.  

The consultant team used a combination of online research and follow‐up phone calls and emails to specific 
funders for clarification and additional information on each funding opportunity. The starting point and guide 
for all research activities was several conversations and ongoing communications with Shaktoolik IRA Council 
Grant writer, Michael Sookiayak, Sr.  

11.1 Overview	of	Research		

 General Comment Regarding “Community Emergency Shelter vs. “Multi‐Purpose Facility” – In discussions 
with potential funders, it’s our recommendation that the community consider changing the name of the 
project to “Shaktoolik Multi‐Purpose Facility”. As indicated below, current funding conditions are more 
conducive to this type of project.  

 Alaska Housing Finance Corporation (AHFC) – AHFC’s Teacher, Health and Public Safety Professionals 
program is another viable option –with some restrictions. In order to qualify as an eligible project, it must be 
constructed as residential housing with permanent occupancy and be attached to the emergency shelter. By 
itself as an emergency shelter it would probably not qualify for the program. Additionally, the program 
would only fund that portion of the project that met the definition of teacher, health professional, or public 
safety housing.  

 Norton Sound Economic Development Corporation (NSEDC) – NSEDC Energy Fund is not an option. In fact, 
NSEDC does not have any funding sources for the 2012 construction season. However, the Emergency 
Shelter Facility project would fall under NSEDC’s 2013 Outside Entity Funding (OEF) Program. The application 
must come from the Tribe, Municipality or Native Corporation located in Shaktoolik. The OEF Program is 
considered a competitive grant program, but applications only come from that community and are awarded 
by a community based review committee. The 2013 OEF applications are expected to be due in Sept‐Oct 
2012. 

 United States Department of Agriculture Rural Development Community Facilities Grant – Currently, the 
USDA Community Facilities grants are limited to a maximum award of approximately $50,000. However, the 
Community Facilities loan program may be a better option. According to the USDA Alaska State Director, the 
Community Facilities loan program recently had a large increase in available loan funds. This will depend on 
the applicant’s capacity to borrow money. 

 United States Department of Homeland Security – Neither the Department of Homeland Security (DHS) 
Federal Emergency Management Agency (FEMA) Pre Disaster Mitigation (PDM) nor the Emergency 
Operations Center (EOC) programs are viable sources of funding for the Shaktoolik Project. State Homeland 
Security program officers have indicated the PDM program is being eliminated in 2013 and that 2012 PDM 
funds are only being used to clean‐up existing projects. As such, neither program is an option for the project. 
The Tribal Homeland Security Grant Program in not an option either. It requires applicants to be located in 
the “continental” United States. Moreover, none of the Homeland Security Grant or Hazard Mitigation 
Assistance Programs allow for funding of the construction of an emergency shelter/evacuation facility.  



Final Report 
Shaktoolik, Alaska 

Shaktoolik Community Emergency Shelter 
December 2012 

 

  11‐2 

 Unites States Department of Housing and Urban Development Indian Community Development Block Grant 
(ICDBG) – As far as ICDBG versus ICDBG Imminent Threat (IT) funds, the project would be a better fit under 
the regular ICDBG program. The IT program is to alleviate an immediate threat to public health and safety, 
and is usually applied for after a disaster happens. Because this is planning for a potential flood, regular 
ICDBG would be more appropriate. That said, the project would be considered a public facility, open to the 
general public. As far as the uses of the facility, you can apply for ICDBG and be able to use the funds only 
for the portion of the building that is not used for the general conduct of government on a prorated 
basis. The application would have to identify what space would be used for eligible ICDBG uses, and then the 
funds would be used proportionately. You would also need to provide a description of what all the space in 
the building would be used for when not being used as a shelter.  

 Foundation Funding – Several foundations were also examined. The Kresge Foundation has only given out 
two awards in Alaska over the past two years, and neither award was remotely similar to the Shaktoolik 
project – both awards were made to organizations in urban cities (Anchorage and Juneau). The Ludwick 
Family Foundation does not appear to have any history with Alaska. The MJ Murdock Charitable Trust does 
have a history of funding projects in Alaska and in rural Alaska communities. The Shaktoolik Project may be 
of interest to the Trust. Although it doesn’t cleanly match previously funded Alaska projects it does parallel a 
few. Finally, the Rasmuson Foundation might be another viable foundation to target –assuming Shaktoolik 
has an established and positive relationship with them. 

In sum, the following options appear to be the strongest candidates for being one component of a 
comprehensive funding strategy for the Shaktoolik project:  

1. AHFC TEACHER, HEALTH AND PUBLIC SAFETY PROFESSIONALS  
2. FORAKER PRE‐DEVELOPMENT PROGRAM 
3. HUD ICDBG PROGRAM 
4. NSEDC ‐ OUTSIDE ENTITY FUNDING (OEF) PROGRAM 
5. RASMUSON FOUNDATION  
6. MJ MURDOCK FAMILY TRUST 
7. STATE OF ALASKA LEGISLATIVE APPROPRIATION  
8. USDA COMMUNITY FACILITIES LOAN PROGRAM 
9. USDA COMMUNITY FACILITIES GRANT PROGRAM 

Detailed information for each of those opportunities is outlined below: 

11.2 Potential	Opportunities	

11.2.1 AHFC	Teacher,	Health	and	Public	Safety	Professionals	

The purpose of this program is to: Provide gap funding to increase homeownership and/or rental units 
throughout the state. This program is designed to help retain desirable professionals in high‐cost areas. To date, 
319 units have been funded and 297 are under development under this program. 

Eligibility: Applicants who have successfully completed AHFC’s SFY 2012 THHP Pre‐application Process are 
eligible. This means the applicant has: 

1. Registered for the THHP online application system. 
2. Submitted a THHP Pre‐application. 
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3. Received an email invitation to submit an Application. 

The following attachments are required: (1) Evidence of legal organizational status; (2) Resolution of the 
applicant's governing body; (3) A copy of your completed SFY2012 THHP Workbook; (4) Third Party Evidence for 
funding sources in your workbook; (5) Acceptable zoning letter; and (6) Third‐Party Evidence to support that 
your rents are affordable. 

“The Teacher, Health Professional, and Public Safety Housing Grant Program provides grant funding for 
residential housing. To meet this definition, it would require eligible tenants to reside there on a regular basis. 
An emergency shelter, in all likelihood, would not meet our definition of residential housing. However, if you 
constructed residential housing with permanent occupancy that was attached to an emergency shelter, it may 
be an eligible project. The program would only fund that portion of the project that met the definition of 
teacher, health professional, or public safety housing. Also, we record interest in the property through a DCCR. 
So, the property would have to be unencumbered for us to record a DCCR. The actual match is determined 
through a feasibility analysis. The maximum grant that could be contributed, however, would be no more than 
85% of the project’s development cost. On average, the grant funds represent approximately 60% of the Total 
Development. We use an on‐line application system. At the end of March, we will request registration 
information (email, address, phone number) from applicants who are interested in applying for the program this 
year. The registration deadline will be the first week in May. Then, applicants will receive an email invitation to 
apply on‐line with a “pre‐application.” The pre‐application is for applicants to provide us with basic information 
about your proposal. The pre‐application will need to be submitted by July 15th. Then, applicants will be invited 
to submit a full application by the end of August. Award announcements will be made in October.” – email from 
AHFC March 12, 2012 

Contact: James Wiedle, Planner I 
AHFC Planning and Program Development 
4300 Boniface Parkway, Anchorage, Alaska 99504 
Email: jwiedle@ahfc.us 
Phone: 907‐330‐8235 

FY 2011 PowerPoint: http://www.ahfc.us/iceimages/grants/thhp_workshop_12.pdf 

11.3 Foraker	Group:	Pre‐Development	Program		

Deadline: Ongoing. 

Contact: Chris Kowalczewski at (907) 743‐1203 or ckowalczewski@forakergroup.org 

Eligibility: Pre‐Development Program services are not available through an open application process. 
Organizations are invited to participate through a selection process initiated by one of the program funders. 
Organizations should contact the Alaska Mental Health Trust, the Denali Commission, or the Rasmuson 
Foundation to request consideration for inclusion in the program. Each funding agency has its own criteria for 
eligibility, but in general only nonprofit organizations with 501(c)(3) status, municipal, or tribal organizations 
qualify. 

Description: Many Alaska nonprofits undertake capital projects, whether it's purchasing, constructing, or 
renovating a facility. Effective planning in the first phase will dictate the long‐term success of the project. "Pre‐
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development" is the phase of a construction project between the idea that a facility is needed through to the 
initiation of design. Inadequate planning during this phase can result in projects that are not sustainable in the 
long term. The Pre‐Development Program assists nonprofit organizations in planning for successful capital 
projects. It is offered through a partnership with the Rasmuson Foundation, the Alaska Mental Health Trust 
Authority, the Denali Commission, and The Foraker Group. The Pre‐Development Program ensures that selected 
projects meet a community need; that they are adequately prepared to pursue capital funding; and that 
operations will be sustainable. The Program follows five steps: (1) organize the project work plan, (2) determine 
need for capital project, (3) explore alternatives, (4) define the projects scope/design, and (5) decide whether to 
proceed. Organizations have access to program specialists, architects, engineers, and other specialists as 
necessary to successfully complete the pre‐development phase of their project. For more information on the 
Pre‐Development Program, visit The Foraker Group website. 
 

1. HUD’S INDIAN COMMUNITY DEVELOPMENT BLOCK GRANT (ICDBG)  

The ICDBG Program provides eligible grantees with direct grants for use in developing viable Indian and Alaska 
Native Communities, including decent housing, a suitable living environment, and economic opportunities, 
primarily for low and moderate income persons. 

Who is eligible? Eligible applicants for assistance include any Indian tribe, band, group, or nation (including 
Alaska Indians, Aleut, and Eskimos) or Alaska Native village which has established a relationship to the Federal 
government as defined in the program regulations. In certain instances, tribal organizations may be eligible to 
apply. 

Categories: The ICDBG program can provide funding for recipients in the following categories: 

1. Housing: Housing rehabilitation, land acquisition to support new housing construction, and under 
limited circumstances, new housing construction. 

2. Community Facilities: Infrastructure construction, e.g., roads, water and sewer facilities; and, single 
or multipurpose community buildings. 

3. Economic Development: Wide variety of commercial, industrial, agricultural projects which may be 
recipient owned and operated or which may be owned and/or operated by a third party. 

Award Ceiling: $600,000 

Cost sharing or matching is not required under this grant; however, applicants who leverage this grant with 
other funds receive points under Rating Factor. 

Application Deadline:  January 04, 2012 

Contact Info ‐ Alaska Office of Native American Programs  
Zachares, Bill, Administrator, (907) 677‐9860, bill.zachares@hud.gov 
Alston, Deb, Native American Program Specialist, (907) 677‐9863, deb.alston@hud.gov 

11.4 Norton	Sound	Economic	Development	Corp	–Outside	Entity	Funding	(OEF)	Program	

In 2003, the NSEDC Board of Directors started supporting regional efforts to fund programs, projects and 
activities benefiting the member communities and has annually set aside money to contribute to these regional 
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efforts. To be eligible to receive grant funding from NSEDC, an entity must be a municipal government, federally 
recognized tribal government, non‐profit organization, or a local, state, or federal agency located in an NSEDC 
member community.  

A total of 90% of the funds allocated annually to the Outside Entity Funding (OEF) program will be divided 
equally between each NSEDC member community for projects conducted within that community. The remaining 
10% of the funding pool will be reserved for project proposals from regional non‐profit entities. Fisheries related 
projects considered through NSEDC's internal budget process will not utilize funds from the Outside Entity 
allocation, however there is nothing that would prohibit fisheries related projects from being considered for 
funding through the Community OEF process. 

The projected deadline to submit 2013 Outside Entity Funding applications for fisheries & non‐fisheries 
related project proposals is Sept‐Oct 2012. 

Contact: Paul Ivanoff III, NSEDC, Community Benefits Director 
(907) 624‐3190, (907) 624‐3183 fax, pivanoff@nsedc.com 

11.5 Rasmuson	Foundation	

11.5.1 Tier	1	Requests	Less	than	$25,000	

Deadline: The Rasmuson Foundation accepts applications for Tier 1 grants of up to $25,000 year‐round.  

Contact: Rasmuson Foundation at (907) 297‐2700 or rasmusonfdn@rasmuson.org 

Eligibility: Alaskan organizations that have received 501(c)(3) status from the Internal Revenue Service and are 
classified as "not a private foundation" under section 509(a) of the Code, units of government and federally‐
recognized tribes. 

Award Information: Tier 1 applications are for requests of up to $25,000. 
Description: Tier 1 applications are limited to capital projects such as furnishings, buildings, audio and video 
equipment, books, medical equipment, technology, art supplies, sports equipment, musical instruments, 
vehicles. 

Web link: http://www.rasmuson.org/index.php?switch=viewpage&pageid=32 
 

11.5.2 Tier	2	Requests	Greater	than	$25,000		

Deadline: Generally Tier 2 requests greater than $25,000 are considered year‐round.  

Contact: Rasmuson Foundation at (907) 297‐2700 or rasmusonfdn@rasmuson.org 

Eligibility: Alaskan organizations that have received 501(c)(3) status from the Internal Revenue Service and are 
classified as "not a private foundation" under section 509(a) of the Code, units of government and federally‐
recognized tribes. 

Award Information: Rasmuson Foundation makes awards greater than $25,000 for this category. 
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Description: Tier 2 applications greater than $25,000 are for strategic projects and the expansion or start‐up of 
innovative programs by established organizations. These include: Capital Projects for assets such as furnishings, 
buildings, audio and video equipment, books, medical equipment, technology, art supplies, sports equipment, 
musical instruments, vehicles.  

Tier 2 request greater than $25,000: a two‐step process.  

1. Letter of Inquiry: The Letter of Inquiry includes a range of required materials be submitted. Before 
submitting a letter of inquiry, it is strongly recommended that your organization contact the 
Foundation to discuss its project with a Program Officer.  

2. Full proposal: If the project described in the Letter of Inquiry is of interest to the Foundation, a 
formal invitation will be extended to the applicant to undertake the second step of the process, 
submission of a full Tier 2 proposal. An invitation is typically extended within two to three months of 
submitting the Letter of Inquiry.  

Web link: http://www.rasmuson.org/index.php?switch=viewpage&pageid=33  

11.6 M.J.	Murdock	Charitable	Trust	

Deadline: Ongoing. Process begins with Letter of Inquiry.  

Contact: (310) 451‐1567 

Eligibility: Eligible applicants include 501(c)(3) tax exempt organizations. Priority is given to applications for the 
support of projects within the five states of the Pacific Northwest: Alaska, Idaho, Montana, Oregon, and 
Washington. 

Award Information: The Trust makes grant awards between $100,000 ‐ $300,000. 

Description: The M.J. Murdock Charitable Trust “emphasize(s) preventive efforts which address physical, 
spiritual, social, and psychological needs.” Programs with a focus on youth are especially valued. About half of 
the grants awarded are for capital projects, and the remaining half is reserved for program initiation, expansion, 
or for increased organizational capacity.” The Trust offers grants in three areas: 1. General Grants, 2. Scientific 
Research Grants, and 3. Focused Program Grants in Science. A Letter of Inquiry must be submitted to the Trust 
to obtain instructions and a password for the General Grant Application Form. Tips on writing the Letter of 
Inquiry are on the Trust website. The Scientific Research Grants and Focused Program Grants in Science do not 
require a Letter of Inquiry. 

Web link: http://www.murdock‐trust.org/grants/general‐grants.php 

11.7 State	of	Alaska	Legislative	Appropriation	

Deadline: On or around February 12, annually  

Description: Requests for legislative appropriations are due electronically via the CAPSIS information system: 
http://www.legfin.state.ak.us/ProjectBackup/enterCapitalProjects.php. Need to contact Representative Neal 
Foster’s office prior to receive login name and password. 
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Contact Information: Representative Neal Foster, 1‐800‐478‐3789; 
Representative_Neal_Foster@legis.state.ak.us  

11.8 USDA	Community	Facilities	Program	

Objectives: Community Programs provides grants and loans to assist in the development of essential community 
facilities in rural areas and towns of up to 20,000 in population. Grants are authorized on a graduated scale. 
Applicants located in small communities with low populations and low incomes will receive a higher percentage 
of grants. Grants are available to public entities such as municipalities, counties, and special‐purpose districts, as 
well as non‐profit corporations and tribal governments. In addition, applicants must have the legal authority 
necessary for construction, operation, and maintenance of the proposed facility and also be unable to obtain 
needed funds from commercial sources at reasonable rates and terms. 

Loans and guarantees are available to public entities such as municipalities, counties, and special‐purpose 
districts, as well as to non‐profit corporations and tribal governments. Applicants must have the legal authority 
to borrow and repay loans, to pledge security for loans, and to construct, operate, and maintain the facilities. 
They must also be financially sound and able to organize and manage the facility effectively. Repayment of the 
loan must be based on tax assessments, revenues, fees, or other sources of money sufficient for operation and 
maintenance, reserves, and debt retirement. Feasibility studies are normally required when loans are for start‐
up facilities or existing facilities when the project will significantly change the borrower’s financial operations. 
The feasibility study should be prepared by an independent consultant with recognized expertise in the type of 
facility being financed. 

Fund Uses: Grant funds may be used to assist in the development of essential community facilities. Grant funds 
can be used to construct, enlarge, or improve community facilities for health care, public safety, and community 
and public services. This can include the purchase of equipment required for a facility's operation. A grant may 
be made in combination with other CF financial assistance such as a direct or guaranteed loan, applicant 
contributions, or loans and grants from other sources. 

Maximum Grant: The amount of grant assistance for project costs depends upon the median household income 
and the population in the community where the project is located and the availability of grant funds. In most 
instances, projects, which receive grant assistance have a high priority and are highly leveraged with other loan 
and grant awards. Grant assistance may be available for up to 75% of project costs. Grant funding limitations are 
based on population and income, economic feasibility, and availability of funds. Current max grant awards are 
approximately $50K –according to the USDA Alaska State Director. 

Projects will be selected based on a priority point system. Projects that will receive priority are those that:  Serve 
small communities ‐ with the highest priority going to projects located in a community with a population of 
5,000 or less. 

Contacts: West Area Manager Tiffany Zulkosky in Bethel, (Tiffany.Zulkosky@ak.usda.gov) and/or Community 
Facilities Program Director Merlaine Kruse in Palmer (merlaine.kruse@ak.usda.gov). 

Link to other Rural Development grant programs: http://www.rurdev.usda.gov/RD_Grants.html 

Link to Community Facilities Loans: http://www.rurdev.usda.gov/HAD‐CF_Loans.html  
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12 LONG	TERM	ACTION/PROJECT	DEVELOPMENT	

 

Figure	6:	Rendering	of	proposed	Community	Emergency	Shelter	Shaktoolik,	Alaska	

Based on the consensus that the facility will need to be constructed through a funded construction delivery 
method, step by step efforts will be required to advance the project now that the site has been selected and 
facility program /concept design developed. 

12.1 Funding		

Based upon the approved concept design and preliminary cost estimate, a target budget of funding has been 
established. In addition, on‐going revenue will be required for maintained and operations. Funding procurement 
and operational cost models are described in previous Sections 10 and 11 of this report.  

12.2 Management	Team	

Given the scale of the project, with a number of diverse tasks required, a skilled core management team will be 
essential to initiate, track and manage the process identified in this Implementation Plan. A project manager 
having a solid background and understanding of capital projects development will be a key necessary asset. The 
project manager will be the management team leader, and will have primary authority and responsibility for 
directing the project forward. Depending upon the availability of qualified individuals, the project manager 
should be assisted by a grants specialist and an accountant/bookkeeper. Additional staff may be required as the 
project moves forward.   

12.3 Training		

Development of a local work force can be facilitated through training, which should begin as soon as possible in 
advance of the work to be accomplished. Training will fall into two general categories:  

 Labor Force Training: This category would include development of construction skills and associated 
certifications and licenses, such as CDL, carpenters, weatherization, and other skills applicable to the 
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construction of the proposed community emergency shelter. Development of a skilled local work force 
will facilitate local hire once the project moves into construction, and provide the potential to reduce 
construction costs through reduced travel and subsistence. 

 Administration Training: Administrative skills for grant accounting and reporting, as well as grant writing 
skills will be needed. Once the project is funded and moves forward, additional reporting and record 
keeping duties will be required, as well as construction administration. 

12.4 	Planning		

Planning for the community emergency shelter project began with the current efforts of site selection, 
programming, concept design and development of the implementation plan under the Climate Change grant 
from DCCED. However, planning efforts will need to continue and should examine opportunities for additional 
resources, partnerships, and development of know resources. Subsequent planning efforts remain and should at 
the minimum include: 

 Site Survey: With the selection of the current site, a full topographic survey will be required as a 
prerequisite to design of the site improvements (pad, utilities, drainage), and site boundaries and 
property corners should be staked and flagged in the field to establish the project limits. The potential to 
have Kawerak surveyors accomplish this work should be investigated.  

 Bio‐Mass Inventory: The use of bio‐mass as a heating source for the shelter, as well as other community 
uses, is dependent upon the presence of a renewable, consistent fuel source. Such a source could 
consist of wood chips from drift wood harvested from the surrounding coast line, or cord wood 
harvested from the surrounding foothills and mountains.  

 Alternative Power Generation: As evidenced by the existing wind turbines in Shaktoolik, wind power is a 
viable resource, and should be considered at the shelter. Additionally, photo‐voltaic panels may provide 
seasonal opportunities for power. Any opportunity to reduce consumption of non‐renewable resources 
should be considered. 

 Coordination with Proposed Shaktoolik Clinic: Although the proposed new clinic site is located near the 
old airport and away from the proposed shelter site, opportunities for collaboration could include a joint 
timeframe for construction to share contractor mobilization costs. Potentially, the clinic could be 
located in the shelter, although not in the program or concept design presented in this report. 

 Water Supply:  While the facility as envisioned would rely on limited stored water within domestic 
holding tanks, provisions for on‐going water supply beyond the amount stored should be considered.  

 Wastewater: With the use of the facility ranging from limited daily non‐emergency use to heavy 
emergency use, the demands on the wastewater system will be highly variable. The concept presented 
in this report envisions an on‐site wastewater treatment system sized to accommodate non‐emergency 
daily use with a septic holding tank for periods of heavy use. However, further investigation, planning 
and cost estimating for a system that can accommodate this diverse range of use will be a critical aspect 
of on‐going efforts. Sizing a wastewater system to treat the maximum use scenario would likely be cost 
prohibitive.  
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 Electrical: As envisioned in the concept design, the shelter would be connected to the local electrical 
utility, and have a standby generator located on Level 3 to provide power should the local utility be 
impacted by a storm event. Connection to the existing wind generators may provide additional capacity 
for power after a storm has subsided, assuming that they remain operational.  

 Telecommunications: During a storm scenario, maintaining communications with the outside world will 
be critical. A reliable system of communication should be planned and would include satellite uplink 
communication based from the shelter, as well as radio.  

12.5 Permitting		

Planning in advance for required permitting can eliminate or minimize potential road blocks and delays in 
project implementation. Advance communication with the authority having jurisdiction (AHJ) for each area of 
permitting is also advised.  

The list below outlines permits and other considerations that should be incorporated into the project “road 
map”. 

Spill	Prevention,	Control	and	Countermeasure	Plan	(SPCC)	(EPA	and	State	Fire	Marshal)		

 SPCC Plan must be developed and kept at the facility  

 Personal training in spill prevention, containment removal and disposal of spilt oil 

 Inspection and maintenance program  

 Include relevant spill prevention systems (dikes, liners, pumps, etc.)  

Alaska	Pollutant	Discharge	Elimination	System	(APDES)	Construction	General	Permit	Compliance	
(ADEC)	

 Develop and implement SWPPP 

 Submit Notice of Intent and payment of General Permit Authorization fee ($490) to ADEC at least 7 days 
before construction begins 

 Submit notice of Termination to ADEC  

On‐Site	Disposal	System	Review	(ADEC,	30	day	review	period)		

 Obtain “Approval to Construct.” Submit sewage treatment systems to ADEC for compliance review. 

 Process details and a checklist for the engineering plans submission package are in this document: 

HTTP://www.dec.state.ak.us/water/wwdp/onsite/pdf/introduction and instructions to cklist.pdf  
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 Construction may not begin before approval. Review period is estimated at 30 days from complete 
engineering plan package submittal.  

 Obtain “Approval to Operate.” Submit “Certificate if Construction” to ADEC upon completion of 
construction.  

(2) Note: If the project is constructed with the Village Safe Water or Facility Construction & Operation 
funding or if the project is supervised by ADEC under Village Safe Water of Facility Construction & 
Operation, the ADEC review fee can be waived (AS 46.07.040).  

Approval	of	Public	Water	System	(ADEC)	

 Water for the facility will be through the city water system and also storage tanks for emergency use.  
Depending on facility classification of the facility, construction could involve ADEC review of Engineering 
plans consisting of two major stages, Approval to Construct and Approval to Operate.  

 Facility classification depends in part on the number of individuals who will use the facility. An estimate 
of how many individuals will use the facility on a daily (or regular) basis and how many might use it 
through the year will help determine the facility classification and what considerations are necessary. 
Once an estimate is decided upon, we can contact the ADEC Drinking Water Program to determine what 
is necessary for this facility.  

Plan	Review	Application	(State	Fire	Marshal)	

 Prior to the construction of the emergency shelter, including the foundation, a plan review application 
must be submitted to the State Fire Marshal for plan review and approval obtained prior to beginning 
construction.  

 Plan review applications will require a full code analysis, drawings, and specifications prepared by a 
registered design professional. 

 A plan review fee will be charged based upon the estimated cost of the facility  

 Plan review may sometimes be submitted incrementally, for example, a foundation design may be 
submitted in advance of the full design package for review and approval.  

12.6 Design		

While efforts to date have included conceptual level design of the site and shelter building, the full development 
of the community emergency shelter will require contracting with one or more professional land surveyor, 
architect and engineer firms for subsequent design of the following elements.  

 Site: This design stage would include limited civil site design to accommodate the structure. However, 
geotechnical engineering for the pile foundation system will be required, including structural analysis for 
accommodation of wave run up and high water upon both the foundation and utilities tanks located 
within the structure at the on grade level.  



Final Report 
Shaktoolik, Alaska 

Shaktoolik Community Emergency Shelter 
December 2012 

 

  12‐5 

 Building: Design of the shelter structures will require a design team that would include architects and   
structural, mechanical, and electrical engineers.  

 Utilities: Principal utilities to be design will include potable water and water storage systems and a 
package wastewater treatment system and additional waste water holding tanks, electrical system grid 
tied, standby generator power, and communications (radio/telephone/data) services. Some of the 
utilities design may be designed and specified and installed by the vendor, e.g., water module, wind 
generator, solar panels with thermal storage tanks, and photovoltaic array.  

Design of these elements will be based on the work accomplished to date, and will proceed on a prescribed path 
of development, with the following recommended phases of design.  

 Schematic Design: While the concept design presented in the report provides a basis for planning, 
funding acquisition, on‐going development of design to a schematic level will be the next phase. 
Schematic design will inherently include a more detailed look at the building systems to be employed 
and further engineering of these systems, in particular the pile foundation system, structural systems, 
exterior building envelope, utilities systems, power and telecommunications. 

 Sustainable Systems Integration: Opportunities for operational cost efficiencies should be considered, 
including but not limited to: 

o Super Insulation 

o Wind Power  

o Waste heat collection from existing wind generators 

o Solar Thermal  

o Solar PV  

o Rain Water Reclamation  

 Design Development: Working from the Schematic Design as a basis of beginning, this phase begins full 
layout and development of the dimensioned building plans, building envelope, interiors, finishes and 
specialties, as well as detailed development of structural, plumbing, ventilation, heating, power, lighting 
and communications systems. Final selection of building materials, finishes, specialties, and equipment 
should be made, as well as development of preliminary specifications. An updated cost estimate would 
be prepared based upon the design development documents. Review and consensus of the design 
development package by the management team, IRA and other stakeholders is warranted. At 
completion of the design development phase, consensus should be obtained for all key design decisions, 
systems, and material selections before proceeding into the construction document phase.    

 

 Construction Documents: This phase will provide the final construction documents for submittal to the 
authorities having jurisdiction, and should bear the seal of a professional designer(s) in the State of 
Alaska. Typically a “Final Review” set of documents is prepared at the approximately 95 percent level for 
the purpose of review by the users and owners, as well as a full quality control check by the design 
team. Upon receipt of comments on the final document set, “Final for Construction” documents are 
completed and professionally sealed.  
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12.7 Procurement		

12.7.1 Procurement	Categories		

During the course of the project development, procurement will be required for a number of goods and 
services. Whereas much of the project development will be envisioned as grant funded, it will be essential to 
strictly comply with the provision of each grant as far as procurement methods. Generally, grants will require 
competitive, open procurement methods and full documentation for expenditures in excess of $10,000. Key 
procurement issues/items will include the following.  

 Professional Services: This will include, but is not limited to, design services by professional 
architecture/engineering firms, land surveying, permitting assistance, legal counsel, and accounting 
services.  

 Labor: It is anticipated that hiring of a qualified administrative staff and construction management will 
be required during the course of project implementation.  

 Equipment Purchases: The community may decide that the purchase and training on key equipment 
may be purchased directly for incorporation into the emergency shelter project or for use for specific 
phases of construction. Examples of equipment may include tools, vehicles and construction related 
items, as wells as equipment to be incorporated in to the on‐going use of the facility, such as a pre‐
packaged on‐site sanitary on‐site sewage system, and appliances for heating and cooking.  

 Equipment Lease/Rental: For some aspects of construction and administration, it may be advantageous 
for the village to lease or rent equipment. Particular if the use is limited or temporary. These items may 
include construction machinery, and office equipment.   

 Contractor Services: Selection of a General  and Sub‐Contractors to be involved in construction of all or 
various aspects of the project will be required. Given the size and complexity of the project, it would be 
advisable to contract a prime entity to have overall responsibility for construction. It may, however, be a 
consideration to contract the pile foundation as a separate project if advantageous to the overall 
schedule.   

12.7.2 Procurement	Methods		

Depending on the category of procurement, a variety of methods may be used for hiring, contracting, 
purchasing, and rental/leasing. 

 Quality Based Selection: This method of selection is appropriate for the hiring of key staff and 
professional services, as the intent is to procure the best services and level of expertise. Typically, this 
method will be initiated by a request for qualifications (RFQ) or request for proposal (RFP), or can also 
be made by direct selection where permitted by the funding agreement.  

 Competitive Bids: For procurement of goods and services, such as supplies, equipment or construction 
bids, selection can be made on basis of price, or a combination of price and quality (e.g. best value). 
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12.7.3 Contracting	Methods		

A variety of contracting delivery methods are available:  

 Conventional Design/Bid/Build: Award of the project to a general contractor on the basis of lowest 
responsive bid for complete construction documents prepared by the architect/engineer. 

 Design/Build: Award of the project to a design builder, typically a general contractor, which in turn 
employs an architect/engineer to provide final design. 

 Construction Management: Selection of a construction manager, typically a general contractor, to work 
with the architect/engineer to complete the design and construct the project based on a guaranteed 
maximum price. 

Each of these methods has respective advantages and disadvantages, and determination of the preferred 
delivery method should be carefully considered. 

12.7.4 Construction	

Upon completion of the many steps that must occur prior to construction (funding, design, permitting and 
contracting team established), development of the site and construction of the facility will begin with the 
execution of a construction contract using one of the methods shown in 12.7.3 above. Construction projects are 
inherently based upon a “critical path “sequence of events, and development and execution of a detailed 
construction schedule is dependent on the skills and experience of the construction management team. Given 
the logistics and special expertise needed to construct a complex project in Shaktoolik, a contractor with 
demonstrated experience in Western Alaska construction will be needed. 

The construction timeline of this facility will be critically related to seasonal aspects, as all materials will need to 
be barged in as early as possible, and ideally, the facility would be “closed in” before the onset of cold weather. 
In addition, depending on geotechnical recommendations for the pile foundation system, and whether 
permafrost is prevalent, it may be advisable to install the piles at a prescribed time of year, and allow for 
stabilization prior to construction of the facility. 

Given the size and complexity of the proposed shelter facility, it is likely that construction would commence with 
the arrival of the first barge, and be substantially complete the following spring. Acceleration of this schedule 
may be possible.  
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Shaktoolik Community Emergency Shelter Appendix A

Building Program

Emergency Use Non-Emergency Use New Shelter Concept Areas (SF) 

Room or Space Functions Functions Min Max Notes "Lifeboat"

Level 3 Program Space 15 feet above road

Assembly Space Shelter / Housing / Multi-Function Space / Closed 4,200 Sleeping for 280 @ 15 sf per occupant = 

4,200 SF 

880

Assembly Space Mezzanine Shelter / Housing / Dining/ 

Gathering

Storage / Multi-Function / 

Closed

455

Assembly Space Dining / Gathering Shelter / Serving / Dining / 

Gathering

Multi-Function Space / Closed 688

Assembly Corridor Space Circulation/ Shelter Circulation / Open 385

Kitchen ( inc. Prep/Cold Storage) Group / Family Meals Elders / Group Meals 600  350

Dry Storage (Food) Storage Storage 60 111

Secure Storage Storage Storage 300 off corridor storage inc. bio mass  74

Offices Command Center Offices 500 2 Work Stations Sm. Work Tbl 295

Conference Room Shelter Office inc. Storage 186

Tribal Offices inc Behavioral Health Shelter Offices 500 3 Work Stations 287

Bathrooms w/ Shower(s) 560  

Men's Restroom(s) Open Closed 2 stalls 2 urinals 3 lavs 260

Women's Restroom(s) Open Closed 4 stalls 3 lavs 290

Family Restroom(s) Open Open 2 ADA / Unisex Restrooms and Tub 

rooms @120sf each 

240

Communications Communications Racks Secure Storage / JC 400 Communications Center 105

Generator / Mechanical/ Elec 200 New Genset located above MHW 175

Stair / Landing Vertical Circulation Circulation 100 200

Mechanical Mezzanine Systems Systems 217

Exterior Egress Balcony/ Stair Outlook / Vertical Circulation Circultion / Gathering Exterior stair to mezzanine 128

Total SF Level 3 5,326

Level 2 Program Space 5 Feet above road

Lobby / Entry / Corridor / Stair Shelter Circulation 330

City Offices / Post Office Shelter Offices 400 2 work station City Offices inc loading 

dock @150 SF

306

VPSO VPSO VPSO 2 cells and Secure Storage included 310

Lodging Rooms (4) inc Laundry Elders Units Transient and Visitor Lodging 750 1 ADA Unit @ 275 SF  Standard units @ 

200 SF each

700

Laundry Emergency Use Use for Lodging/ Kitchen 60 64

Restroom Community Use Community / Office use 30 43

Total SF Level 2 1753

Level 1 (Core) Program Space Above and Below Grade

Entry 100 Access to Stair / Lift / Ramp 220

Water  / Waste Water Systems above grade Water Storage Tanks STP sized for daily Non 

Emergency use

800 (2)8,000 gal storage tanks and self 

contained Sewage treatment plant

733

Waste Water and Fire Water Holding Tanks Pumped and treated after 

emergency use

800 Holding Tanks for Emergency Operations  

(5) 8,000 Gal Tanks

1230

Tota SF Core Level 1 2183

Total Max SF 10360 Tota SF all Levels Net SF 9262

Total Gross SF 10,072

Program Required Area (SF)

10/15/2012 1 1251600 Appendix A Final Program 10-9-12 Space Summary
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Description Estimated Cost
Estimated Cost Plus 

Contingency Div.

Basic Bid
01 - GENERAL REQUIREMENTS $3,565,881 $4,100,764 1 
02 - SITEWORK $483,044 $555,501 2 
05 - METALS $197,290 $226,884 5 
06 - WOOD AND PLASTIC $378,235 $434,970 6 
07 - THERMAL & MOISTURE PROTECTION $398,365 $458,120 7 
08 - DOORS AND WINDOWS $160,731 $184,841 8 
09 - FINISHES $312,428 $359,292 9 
10 - SPECIALTIES $30,765 $35,380 10 
11 - EQUIPMENT $23,643 $27,189 11 
12 - FURNISHINGS $1,906 $2,192 12 
13 - SPECIAL CONSTRUCTION $610,900 $702,535 13 
14 - CONVEYING $45,000 $51,750 14 
15 - MECHANICAL $1,510,369 $1,736,924 15 
16 - ELECTRICAL $630,205 $724,736 16 

Total Estimated Cost - Basic Bid: $8,348,762 $9,601,077 <<<<<

Alternates
A1 -  AZEK SHEET SIDING ($6,318) ($7,266)

 Estimating Contingency: 15.0%

Escalation Table 2013 2014 2015 2016
Escalation Rate 1.04 1.08 1.12 1.15 

Base Bid $9,994,253 $10,344,052 $10,706,094 $11,080,807 
Alternate ($7,564) ($7,828) ($8,102) ($8,386)

Shaktoolik Emergency Shelter CSI Format Concept Estimate R1.xls / 10/4/2012 / 12:01 PM Summary  Page 1 of 1



Community Emergency Shelter Construction Cost Estimate 
Shaktoolik, Alaska Concept Submittal 
Prepared for USKH, Inc. by Estimations October 4, 2012 

Documents Notes and Assumptions
Concept Submittal 1 Based on 2012 procurement/construction, with Escalation provided 

for various bidding schedules.
Plans Dated: 1/19/12 2 Labor rates based on Davis Bacon, 60 hours/week.
Numerous Emails and Narrative Outline 3 Weather, logistics and construction time window has been

considered.
4 Assumes open competitive bid procurement.
5 Materials storage area will be designated near the building.

Notes on the Estimate



Notes on the Estimate



Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

1 01 - GENERAL REQUIREMENTS
2
3 Project Management
4 Project Manager, 16 Hour/Week 24 WEEKS 16.000 384.0 $29,568 $29,568 $29,568 
5 Supervisor, 60 Hour/Week 22 WEEKS 60.000 1,320.0 $101,640 $101,640 $101,640 
6 Project Expeditor, 16 Hour/Week 22 WEEKS 16.000 352.0 $26,330 $26,330 $26,330 
7 Time Keeper/Cost Control, 20 Hour/Week 22 WEEKS 20.000 440.0 $9,680 $9,680 $9,680 
8
9 Subsistence

10 Room & Board 2,937 MANDAY $125.00 $367,133 $367,133 $367,133 
11
12 Small Tools & Consumables
13 Consumables 1 LS $7,600.00 $7,600 $7,600 $7,600 
14 Small Tools 1 LS $16,700.00 $16,700 $16,700 $16,700 
15
16 Mobilization
17 Mobilization/Demob, Equipment 353 TONS $2,170.00 $766,859 3.429 1,211.8 $90,643 $857,502 $857,502 
18 Air Fare - Anchorage - Site 49 EA $900.00 $44,100 $44,100 $44,100 
19 Surface Freight 353 TONS $1,240.00 $438,205 1.714 605.7 $45,306 $483,511 $483,511 
20 Air Freight 61,500 LBS $0.65 $39,975 0.003 184.5 $13,801 $53,776 $53,776 
21
22 Equipment
23 Four-wheelers 2 EA $19,000 $19,000 $19,000 
24 Forklift (1 Ea) 22 WEEKS $14,667 $14,667 $14,667 
25 Flatbed (1 Ea) 22 WEEKS $11,000 $11,000 $11,000 
26 Manlift (2 Ea) 22 WEEKS $9,900 $9,900 $9,900 
27 Boom Truck (1 Ea) 22 WEEKS $33,000 $33,000 $33,000 
28 Maintenance, Fuel, Oil Grease 1 LS $65,680.00 $65,680 $65,680 $65,680 
29
30 Other Requirements
31 Project Meetings 20 EA 4.000 80.0 $3,080 $3,080 $3,080 
32 Project Schedule 10,725 SF $0.30 $3,218 $3,218 $3,218 
33 Project Layout 10,725 SF $0.05 $536 0.007 75.1 $5,617 $6,153 $6,153 
34 Shop Drawings 30 HRS 1.000 30.0 $1,155 $1,155 $1,155 
35

Labor Hours Material Costs

Shaktoolik Emergency Shelter CSI Format Concept Estimate R1.xls / 10/4/2012 / 11:42 AM Estimate  Page 1 of 26



Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

36 Temporary Facilities
37 Project Office Trailer 5 MTHS $7,500 $7,500 $7,500 
38 Office Equipment/Supplies 5 MTHS $1,000.00 $5,000 $5,000 $5,000 
39 Project Tool Sheds 5 MTHS $2,000 $2,000 $2,000 
40 Project Safety Equipment 1 LS $8,350.00 $8,350 $8,350 $8,350 
41
42 Temporary Services
43 Chemical Toilets 5 MTHS $400.00 $2,000 $2,000 $2,000 
44 Power 5 MTHS $750.00 $3,750 $3,750 $3,750 
45 Lighting 10,725 SF $0.02 $215 0.002 21.5 $1,608 $1,823 $1,823 
46 Lights, Site, Lite-tower (1 Ea) 5 MTHS $2,500.00 $12,500 $12,500 $12,500 
47 Heat Temporary 3 MTHS $6,435.00 $19,305 $19,305 $19,305 
48
49 Cleaning
50 Progressive 11 MSF $2.00 $21 1.143 12.3 $920 $21 $962 $962 
51 Final 11 MSF $2.00 $21 2.229 23.9 $1,788 $32 $1,841 $1,841 
52 Windows 368 SF $0.25 $92 $92 $92 
53
54 Allow For Winter Costs 1 LS $55,000.00 $55,000 $55,000 $55,000 
55
56 Survey 1 LS $10,000.00 $10,000 $10,000 $10,000 
57
58 SWPP 1 LS $8,000.00 $8,000 $8,000 $8,000 
59 Erosion & Sediment Control 1 LS $15,000.00 $15,000 $15,000 $15,000 
60 Record Documents 1 LS $5,000.00 $5,000 $5,000 $5,000 
61 Operations and Maintenance Manuals 1 LS $2,000.00 $2,000 $2,000 $2,000 
62 Contract Closeout and Training 1 LS $2,500.00 $2,500 $2,500 $2,500 
63 Certified Payroll Fee 1 LS $5,000.00 $5,000 $5,000 $5,000 
64 General Contractor Overhead 6% $426,894 
65 General Contractor Profit (Fee) 8% $603,343 
66 General Contractor Bond & Insurance 2.5% $203,628 
67
68 Subtotal: 01 - GENERAL REQUIREMENTS $1,903,760 4,740.8 $331,136 $97,120 $2,332,016 $3,565,881 
69 Average Unit Price for this division is: $332.48 per SF based on 10,725 SF
70
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

71
72 02 - SITEWORK
73
74 02300 Earthwork 
75 Gravel Pad 20,000 SF
76 Rough Grading 20,000 SF 0.003 60.0 $4,402 $3,000 $7,402 $8,142 
77 Grave Backfill, 2 Ft 1,780 CY $25.00 $44,500 0.070 124.6 $9,142 $8,099 $61,741 $67,915 
78
79 02450 Piling
80 Driven Steel Piling 97 EA
81 Driving 291 HRS 5.000 1,455.0 $135,325 $48,015 $183,340 $183,340 
82 Piles 10" Pipe Piling 40'L 97 EA $1,214.40 $117,797 2.000 194.0 $18,043 $6,305 $142,145 $142,145 
83 Driving Shoes, Installed at Mill 97 EA $150.00 $14,550 $14,550 $14,550 
84 Pile Cutoffs & Disposal 97 EA 2.000 194.0 $18,043 $1,576 $19,619 $19,619 
85 Piling Cap, Steel, 16"x16"x1" 97 EA $75.78 $7,351 1.500 145.5 $13,533 $20,884 $20,884 
86 Mob/Demob Pile Driver 1 EA $5,000.00 $5,000 96.000 96.0 $8,929 $3,600 $17,529 $17,529 
87 Layout and Templates 1 LS $560.00 $560 32.000 32.0 $2,976 $520 $4,056 $4,056 
88 Surveying Of Pile Locations 1 LS $250.00 $250 48.000 48.0 $4,464 $150 $4,864 $4,864 
89
90
91
92
93
94
95
96
97
98
99

100
101
102 Subtotal: 02 - SITEWORK $190,008 2,349.1 $214,857 $71,265 $476,130 $483,044 
103 Average Unit Price for this division is: $45.04 per SF based on 10,725 SF
104
105
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

106 05 - METALS
107
108 05120 Structural Steel 
109 Allow For Plate, Anchorage, Etc. 12,870 LBS $1.40 $18,018 0.014 180.2 $14,924 $32,942 $36,236 
110 Columns 16,090 LBS $1.40 $22,526 0.007 112.6 $9,326 $4,023 $35,875 $39,462 
111
112 05500 Metal Fabrications 
113 Misc Metals 1 LS $2,700.00 $2,700 50.000 50.0 $4,141 $6,841 $7,525 
114 Framing Hardware 2,700 LBS $2.00 $5,400 $5,400 $5,940 
115
116 05511 Metal Stairs 
117 Ladders, Steel W/ Cage 12 VLF $65.00 $780 0.640 7.7 $638 $1,418 $1,560 
118
119 05521 Pipe and Tube Railings 
120 Stair Guardrail/Handrail 150 LF $180.00 $27,000 0.400 60.0 $4,969 $31,969 $35,166 
121
122 05530 Gratings 
123 Grating at Mezzanine 461 SF $25.00 $11,525 0.200 92.2 $7,636 $19,161 $21,077 
124 Grating at Grade 800 SF $25.00 $20,000 0.200 160.0 $13,251 $33,251 $36,576 
125 Grating at Landing/Loading 140 SF $25.00 $3,500 0.200 28.0 $2,319 $5,819 $6,401 
126 Stair Treads 147 SF $31.25 $4,594 0.250 36.8 $2,753 $7,347 $7,347 
127
128
129
130
131
132
133
134
135
136
137 Subtotal: 05 - METALS $116,043 727.5 $59,957 $4,023 $180,023 $197,290 
138 Average Unit Price for this division is: $18.40 per SF based on 10,725 SF
139
140
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

141 06 - WOOD AND PLASTIC
142
143 06100 Rough Carpentry 
144 FT Plywood Under Rhino Lining 7,217 SF $1.50 $10,825 0.017 122.7 $9,199 $20,024 $20,024 
145
146 Exterior Wall 8,063 SF
147 2x4 Framing 7,203 BF $0.60 $4,322 0.021 151.3 $11,343 $15,665 $15,665 
148 Plywood Sheathing 5/8" 8,063 SF $0.75 $6,047 0.017 137.1 $10,278 $16,325 $16,325 
149 Holddowns 40 EA $35.00 $1,400 1.500 60.0 $4,498 $5,898 $5,898 
150
151 Partitions
152 2x6 Framing 1,044 BF $0.60 $626 0.021 21.9 $1,642 $2,268 $2,268 
153 2x4 Framing 9,396 BF $0.60 $5,638 0.016 150.3 $11,268 $16,906 $16,906 
154
155 Roof Framing 8,781 SF
156 Roof Sheathing 5/8" CDX 8,781 SF $0.75 $6,586 0.017 149.3 $11,193 $17,779 $17,779 
157 Joists 14" BCI6000 at 12" O.C. 9,220 LF $3.10 $28,583 0.036 331.9 $24,882 $53,465 $53,465 
158 Rim Joists 325 LF $5.35 $1,739 0.047 15.3 $1,147 $2,886 $2,886 
159 GL Beam Framing 10,260 BF $2.60 $26,676 0.031 318.1 $23,848 $50,524 $50,524 
160
161 Floor Framing 10,264 SF
162 GL Beam Framing 12,184 BF $2.60 $31,680 0.031 377.7 $28,316 $59,996 $59,996 
163 Floor Joists 11-7/8" BCI6000  at 16" O.C. 8,103 LF $2.00 $16,206 0.029 235.0 $17,618 $33,824 $33,824 
164 3/4" T&G Subflooring 10,264 SF $0.95 $9,751 0.019 195.0 $14,619 $24,370 $24,370 
165 2x4 Furring For Mechanical Chases 3,438 BF $0.70 $2,407 0.021 72.2 $5,413 $7,820 $7,820 
166 Plywood Ceilings 2,673 SF
167
168 Subframing at Exterior Gratings 1,410 BF $2.50 $3,525 0.021 29.6 $2,219 $5,744 $5,744 
169
170 Interior Stair Framing 2 Flights $400.00 $800 24.000 48.0 $3,599 $4,399 $4,399 
171
172 Exterior Stair Framing 157 SF $7.50 $1,178 0.064 10.0 $750 $1,928 $1,928 
173
174
175
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

176 06200 Finish Carpentry 
177 Wood Base 932 LF $4.00 $3,729 0.030 28.0 $2,099 $5,828 $5,828 
178 Misc Trim, Interior 990 LF $3.00 $2,970 0.040 39.6 $2,969 $5,939 $5,939 
179
180 06402 Interior Architectural Woodwork 
181 Base Cabinets 52 LF $190.00 $9,880 0.314 16.3 $1,085 $10,965 $12,062 
182 Countertops, Plastic Laminate 52 LF $30.00 $1,560 0.100 5.2 $346 $1,906 $2,097 
183 Wall Cabinets 30 LF $140.00 $4,200 0.314 9.4 $626 $4,826 $5,309 
184 EPOS Counter, Self Supported 15 LF $75.00 $1,125 0.100 1.5 $100 $1,225 $1,348 
185 Vanities 17 LF $75.00 $1,275 0.100 1.7 $113 $1,388 $1,527 
186 Shelving, 7' High, 12" Wide Shelves 20 LF $70.00 $1,400 0.229 4.6 $306 $1,706 $1,877 
187 Shelving, 7' High, 18" Wide Shelves 20 LF $95.00 $1,900 0.229 4.6 $306 $2,206 $2,427 
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207 Subtotal: 06 - WOOD AND PLASTIC $186,028 2,536.3 $189,782 $375,810 $378,235 
208 Average Unit Price for this division is: $35.27 per SF based on 10,725 SF
209
210
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

211 07 - THERMAL & MOISTURE PROTECTION
212
213 07210 Building Insulation 
214 Soy Spray-On Foam Insulation 
215 Roof, Soy Foam R60 10" 8,781 SF $10.00 $87,812 $87,812 $96,593 
216 Floor, Soy Foam R40 6.5" 1,951 SF $7.00 $13,657 $13,657 $15,023 
217 Ext Wall 6" EPS 8,063 SF $3.00 $24,189 0.020 161.3 $10,740 $34,929 $38,422 
218 Ext Wall R11 Batts 8,063 SF $0.30 $2,419 0.006 48.4 $3,223 $5,642 $6,206 
219 Underslab Insulation 6" 2,183 SF $4.50 $9,824 0.020 43.7 $2,910 $12,734 $14,007 
220 Frog Skin Underlayment at Roof 8,781 SF $0.35 $3,073 0.011 96.6 $6,432 $9,505 $10,456 
221 Ceiling Vapor Retarder, 6 Mil 8,781 SF $0.08 $702 0.006 52.7 $3,509 $4,211 $4,632 
222 Vapor Retarder, 10 Mil (Ground Floor) 2,183 SF $0.12 $262 0.003 6.5 $433 $695 $765 
223 Air Barrier - Tyvek 8,063 SF $0.16 $1,290 0.004 32.3 $2,151 $3,441 $3,785 
224
225 07412 Metal Wall Panels 
226 Metal Wall Panel, Corrugated 8,063 SF $6.00 $48,378 0.043 346.7 $27,669 $76,047 $83,652 
227
228 07610 Sheet Metal Roofing 8,781 SF
229 Standing Seam Metal Roofing, 22Ga 8,781 SF $6.50 $57,078 0.057 500.5 $33,028 $90,106 $99,117 
230 SAM 8,781 SF $0.66 $5,796 0.007 61.5 $4,058 $9,854 $10,839 
231
232 07620 Sheet Metal Flashing and Trim 
233 Base Flashing 325 LF $6.00 $1,950 0.040 13.0 $858 $2,808 $3,089 
234 Misc Flashings 813 LF $2.00 $1,625 0.040 32.5 $2,145 $3,770 $4,147 
235
236 07720 Roof Accessories 
237 Roof Hatch 24"x36" 2 EA $1,600.00 $3,200 8.000 16.0 $1,056 $4,256 $4,682 
238
239 07920 Joint Sealants 10,725 SF $0.05 $536 0.003 32.2 $2,414 $2,950 $2,950 
240
241
242 Subtotal: 07 - THERMAL & MOISTURE PROTECTION $261,791 1,443.9 $100,626 $362,417 $398,365 
243 Average Unit Price for this division is: $37.14 per SF based on 10,725 SF
244
245
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

246 08 - DOORS AND WINDOWS
247
248 08110 Steel Doors and Frames 
249 HM Insulated 3'0"x7'0" 9 EA $400.00 $3,600 4.000 36.0 $2,699 $6,299 $6,299 
250 HM Insulated 3'0"x7'0" Dbl 1 PAIR $800.00 $800 8.000 8.0 $600 $1,400 $1,400 
251 HM Door, 3'0"x7'0" 2 EA $400.00 $800 4.000 8.0 $600 $1,400 $1,400 
252 HM Cell Doors 3''0"x7'0" 3 EA $800.00 $2,400 5.000 15.0 $1,125 $3,525 $3,525 
253 Insul. HM Frame 10 EA $220.00 $2,200 4.000 40.0 $2,999 $5,199 $5,199 
254 HM Frames 35 EA $220.00 $7,700 4.000 140.0 $10,496 $18,196 $18,196 
255 Add For Vision Lites 8 EA $150.00 $1,200 $1,200 $1,200 
256
257 08211 Flush Wood Doors 
258 Solid Core Wood Flush Door 3x7 24 EA $380.00 $9,120 4.000 96.0 $7,197 $16,317 $16,317 
259 Solid Core Wood Flush Door 3x7, Pair 6 PAIR $760.00 $4,560 8.000 48.0 $3,599 $8,159 $8,159 
260
261 08331 Overhead Coiling Doors
262 Insulated Steel, Coiling Door 8'0"x6'6" 1 EA $2,080.00 $2,080 16.000 16.0 $1,200 $3,280 $3,280 
263 Loading Door at Post Office 3'0"x7'0" 1 EA $800.00 $800 6.000 6.0 $450 $1,250 $1,250 
264 Counter Doors 6'0"x3'0" 2 EA $630.00 $1,260 6.000 12.0 $900 $2,160 $2,160 
265
266 08500 Fiberglass Windows 368 SF $45.00 $16,560 0.143 52.6 $3,943 $20,503 $20,503 
267
268 08710 Door Hardware 
269 Int Hardware Sets 26 EA $800.00 $20,800 4.000 104.0 $7,797 $28,597 $28,597 
270 Cell Door Hardware, Manual, No Electronics 3 EA $2,000.00 $6,000 8.000 24.0 $1,799 $7,799 $7,799 
271 Int Hardware Sets, Double Doors 6 EA $1,400.00 $8,400 6.000 36.0 $2,699 $11,099 $11,099 
272 Ext Hardware Set 9 EA $1,900.00 $17,100 6.000 54.0 $4,048 $21,148 $21,148 
273 Ext Hardware Set, Double Doors 1 EA $2,600.00 $2,600 8.000 8.0 $600 $3,200 $3,200 
274
275
276
277 Subtotal: 08 - DOORS AND WINDOWS $107,980 703.6 $52,751 $160,731 $160,731 
278 Average Unit Price for this division is: $14.99 per SF based on 10,725 SF
279
280
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

281 09 - FINISHES
282
283 09250 Gypsum Board 
284 GWB 5/8" Walls 24,582 SF $0.40 $9,833 0.019 467.1 $35,018 $44,851 $49,336 
285 GWB 5/8" Ceilings 10,725 SF $0.40 $4,290 0.020 214.5 $16,081 $20,371 $22,408 
286 Tape & Finish 24,582 SF $0.12 $2,950 0.021 516.2 $38,699 $41,649 $45,814 
287 Suspended GWB Ceilings 179 SF $2.60 $465 0.057 10.2 $765 $1,230 $1,353 
288 Soffiting 250 SF $3.00 $750 0.086 21.5 $1,612 $2,362 $2,598 
289
290 09500 Spray on Flooring & Wall Finish
291 Rhino Liner Flooring & Base 1,504 SF $3.50 $5,263 0.100 150.4 $10,014 $15,277 $16,805 
292 Rhino Liner Wall Finish 7,616 SF $3.50 $26,657 0.100 761.6 $50,710 $77,367 $85,104 
293 Rhino Liner Ceiling Finish 179 SF $3.50 $627 0.100 17.9 $1,192 $1,819 $2,001 
294
295 09650 Resilient Flooring
296 VCT 2,073 SF $3.00 $6,219 0.029 60.1 $4,120 $10,339 $11,373 
297 Resilient Base 323 LF $0.70 $226 0.019 6.1 $418 $644 $708 
298
299 09680 Carpet 
300 Carpet Tiles 2,308 SF $4.00 $9,232 0.026 60.0 $4,113 $13,345 $14,680 
301 WOM, First Step Carpet Tile 953 SF $9.00 $8,577 0.026 24.8 $1,700 $10,277 $11,305 
302
303 09720 Wall Coverings 
304 FRP 2,587 SF $4.00 $10,347 0.025 64.7 $4,308 $14,655 $16,121 
305
306 09910 Painting 
307 Paint 11,720 SF $0.15 $1,758 0.019 222.7 $15,534 $17,292 $19,021 
308 Paint Exterior 1 LS $1,500.00 $1,500 40.000 40.0 $2,790 $4,290 $4,719 
309 Concrete Sealers 2,308 SF $0.20 $462 0.013 30.0 $2,093 $2,555 $2,811 
310 Paint Doors & Frames 52 EA $5.00 $260 1.500 78.0 $5,441 $5,701 $6,271 
311
312 Subtotal: 09 - FINISHES $89,416 2,745.8 $194,608 $284,024 $312,428 
313 Average Unit Price for this division is: $29.13 per SF based on 10,725 SF
314
315
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

316 10 - SPECIALTIES
317
318 10155 Toilet Compartments 
319 Solid Plastics
320 Standard Compartments 6 EA $1,000.00 $6,000 3.000 18.0 $1,198 $7,198 $7,918 
321 Urinal Screens 1 EA $250.00 $250 1.500 1.5 $100 $350 $385 
322
323 10410 Directories 
324 Directories 1 EA $2,500.00 $2,500 6.000 6.0 $399 $2,899 $3,189 
325
326 10431 Signs 
327 Exterior Signs (Letters) 1 LS $5,000.00 $5,000 $5,000 $5,500 
328
329 Interior Architectural Signage
330 Room Signage 44 EA $20.00 $880 0.250 11.0 $732 $1,612 $1,773 
331 ADA Signage 9 EA $85.00 $765 1.000 9.0 $599 $1,364 $1,500 
332
333 10520 Fire-Protection Specialties
334 FEC 6 EA $175.00 $1,050 1.000 6.0 $399 $1,449 $1,594 
335 FE Bracket Mounted 2 EA $85.00 $170 0.500 1.0 $67 $237 $261 
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

351 10801 Toilet and Bath Accessories 
352 Toilet Paper Dispenser - 2 Roll 8 EA $67.00 $536 0.500 4.0 $266 $802 $882 
353 Soap Dispensers 6 EA $29.50 $177 0.500 3.0 $200 $377 $415 
354 Seat Cover Dispenser 8 EA $140.00 $1,120 0.500 4.0 $299 $1,419 $1,419 
355 Robe Hooks 8 EA $13.00 $104 0.250 2.0 $133 $237 $261 
356 Shower Curtain Rod 2 EA $52.00 $104 0.650 1.3 $87 $191 $210 
357 Shower Curtain W/ Hooks 2 EA $28.00 $56 0.250 0.5 $33 $89 $98 
358 Paper Towel/Waste - Recessed 4 EA $330.00 $1,320 1.500 6.0 $399 $1,719 $1,891 
359 Grab Bar, Handicap, 36" X 54" 2 EA $95.00 $190 1.500 3.0 $200 $390 $429 
360 Grab Bar, Single Bar, 24" 2 EA $38.00 $76 0.743 1.5 $100 $176 $194 
361 Grab Bar, Single Bar, 36" 2 EA $42.00 $84 0.743 1.5 $100 $184 $202 
362 Grab Bar, Single Bar, 48" 2 EA $50.00 $100 0.743 1.5 $100 $200 $220 
363 Sanitary Napkin Disposal, Partition Mounted 4 EA $100.00 $400 0.500 2.0 $150 $550 $550 
364 Mirror 24" X 36" 2 EA $63.00 $126 0.743 1.5 $100 $226 $249 
365 Mirror 24" X 72" 2 EA $361.00 $722 1.000 2.0 $133 $855 $941 
366 Under Lavatory Guard 8 EA $27.00 $216 0.250 2.0 $133 $349 $384 
367 Janitor Shelf W/ Mop/Broom Holder, 34" 1 EA $226.00 $226 0.743 0.7 $47 $273 $300 
368
369
370
371
372
373
374
375
376
377
378
379
380
381
382 Subtotal: 10 - SPECIALTIES $22,172 89.0 $5,974 $28,146 $30,765 
383 Average Unit Price for this division is: $2.87 per SF based on 10,725 SF
384
385
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

386 11 - EQUIPMENT
387
388 11451 Residential Appliances 
389 Exhaust Fan, Residential Range Hood 2 EA $250.00 $500 2.000 4.0 $266 $766 $843 
390 Microwave 2 EA $275.00 $550 1.000 2.0 $133 $683 $751 
391 Undercounter Dishwasher 2 EA $750.00 $1,500 1.500 3.0 $200 $1,700 $1,870 
392 Refrigerator/Freezer 2 EA $1,549.00 $3,098 1.500 3.0 $200 $3,298 $3,628 
393 Range, 30" 4 Burner 2 EA $999.00 $1,998 2.000 4.0 $266 $2,264 $2,490 
394 Stackable Washer Dryer 2 EA $1,900.00 $3,800 4.000 8.0 $533 $4,333 $4,766 
395 Pellet Stove, Commercial 1 EA $7,500.00 $7,500 24.000 24.0 $1,795 $9,295 $9,295 
396
397
398
399
400
401
402
403 Subtotal: 11 - EQUIPMENT $18,946 48.0 $3,393 $22,339 $23,643 
404 Average Unit Price for this division is: $2.20 per SF based on 10,725 SF
405
406
407 12 - FURNISHINGS
408
409 12491 Horizontal Louver Blinds 
410 Horz. Louver Blinds 368 SF $3.00 $1,104 0.029 10.7 $802 $1,906 $1,906 
411
412
413
414
415
416
417 Subtotal: 12 - FURNISHINGS $1,104 10.7 $802 $1,906 $1,906 
418 Average Unit Price for this division is: $0.18 per SF based on 10,725 SF
419
420
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

421 13 - SPECIAL CONSTRUCTION
422
423 13851 Fire Alarm  (Addressable)
424 FACP, Testing, Engineering 1 EA $12,000.00 $12,000 68.571 68.6 $5,484 $17,484 $24,478 
425 Horn/Strobe 22 EA $95.00 $2,090 1.000 22.0 $1,759 $3,849 $5,389 
426 FA Signal Bell 1 EA $75.00 $75 1.000 1.0 $80 $155 $217 
427 Manual Pull Station 10 EA $90.00 $900 1.000 10.0 $799 $1,699 $2,379 
428 Heat Detector 5 EA $100.00 $500 1.000 5.0 $400 $900 $1,260 
429 Multi-Technology Smoke Detector 4 EA $100.00 $400 2.500 10.0 $799 $1,199 $1,679 
430 DD: Duct Smoke Sensor/Detector 1 EA $350.00 $350 2.500 2.5 $200 $550 $770 
431 CM: Control Module For Fan Shutdown 1 EA $450.00 $450 4.000 4.0 $320 $770 $1,078 
432 Tamper Switches 2 EA $75.00 $150 1.000 2.0 $160 $310 $434 
433 Flow Switches 2 EA $125.00 $250 1.000 2.0 $160 $410 $574 
434 FA Wiring 2 Conductors 1,440 LF $0.22 $317 0.036 51.8 $4,141 $4,458 $6,241 
435 Conduit 1/2" 1,440 LF $0.40 $576 0.047 67.7 $5,413 $5,989 $8,385 
436
437 13915 Fire-Suppression Piping 
438 Wet Pipe Sprinkler Riser 1 EA $2,500.00 $2,500 48.000 48.0 $3,784 $6,284 $7,855 
439 Dry Pipe Sprinkler Riser 1 EA $4,000.00 $4,000 48.000 48.0 $3,784 $7,784 $9,730 
440 Ord. Hazard Wet Pipe Sprinkler System 5,363 SF $0.96 $5,148 0.046 246.7 $19,448 $24,596 $30,745 
441 Ord. Hazard Dry Pipe Sprinkler System 5,363 SF $0.96 $5,148 0.046 246.7 $19,448 $24,596 $30,745 
442 Dry Heads, Canopies, Cold Areas 1 LS $1,000.00 $1,000 $1,000 $1,250 
443
444 13920 Fire Pumps
445 Diesel Fire Pump 1 EA $19,000.00 $19,000 40.000 40.0 $3,153 $22,153 $27,691 
446
447 13999 OTHER
448 Wind Generator 50 KW 1 EA $450,000.00 $450,000 $450,000 $450,000 
449
450
451
452 Subtotal: 13 - SPECIAL CONSTRUCTION $504,854 876.0 $69,332 $574,186 $610,900 
453 Average Unit Price for this division is: $56.96 per SF based on 10,725 SF
454
455
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

456 14 - CONVEYING
457
458 14420 Personal Platform Lift
459 Graventa Genesis , 10' Rise 1 EA $45,000.00 $45,000 $45,000 $45,000 
460
461
462
463
464
465
466
467 Subtotal: 14 - CONVEYING $45,000 $45,000 $45,000 
468 Average Unit Price for this division is: $4.20 per SF based on 10,725 SF
469
470
471 15 - MECHANICAL
472
473 15010 General Conditions
474 Field Engineering: Submittals, Shop & 

Record Dwgs, Operating Instructions, O&M 
Manuals

120 HRS $5.00 $600 1.000 120.0 $4,620 $5,220 $5,220 

475
476 Mob & Demob 1 LS $5,000.00 $5,000 160.000 160.0 $11,968 $16,968 $16,968 
477
478 Tests, Inspections 1 LS $100.00 $100 28.571 28.6 $2,139 $2,239 $2,239 
479 Supervision 28 WEEKS 40.000 1,120.0 $86,240 $1,750 $87,990 $87,990 
480 Materials Control 28 WEEKS 20.000 560.0 $12,320 $1,925 $14,245 $14,245 
481 Temporary Connections 1 LS $1,000.00 $1,000 40.000 40.0 $2,992 $3,992 $3,992 
482 Bond and Insurance (1%) 1 LS $15,100.00 $15,100 $15,100 $15,100 
483 Tools and Equipment (1% of Labor) 1 LS $6,000 $6,000 $6,000 
484 Seismic & Vibration Control 1 LS $30,200.00 $30,200 $30,200 $30,200 
485
486
487
488
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

489 15080 Mechanical Insulation 
490 Piping Insulation
491 Fiberglass Pipe Insulation, 1" Thick W/ ASJ
492 Domestic Hot/Cold Water
493 3/4" Pipe, Fittings 340 LF $1.80 $612 0.070 23.8 $1,853 $2,465 $3,451 
494 1" Pipe, Fittings 100 LF $2.16 $216 0.073 7.3 $568 $784 $1,098 
495 1-1/4" - 1-1/2" Pipe, Fittings 200 LF $2.23 $446 0.076 15.2 $1,183 $1,629 $2,281 
496 2" Pipe, Fittings 50 LF $2.44 $122 0.080 4.0 $311 $433 $606 
497 Hydronic
498 3/4" Pipe, Fittings 960 LF $1.80 $1,728 0.070 67.2 $5,232 $6,960 $9,744 
499 1" Pipe, Fittings 160 LF $1.84 $294 0.073 11.7 $911 $1,205 $1,687 
500 1-1/4" - 1-1/2" Pipe, Fittings 160 LF $2.23 $357 0.076 12.2 $950 $1,307 $1,830 
501 2" Pipe, Fittings 160 LF $2.44 $390 0.080 12.8 $997 $1,387 $1,942 
502 2-1/2" - 3" Pipe, Fittings 160 LF $3.04 $486 0.089 14.2 $1,106 $1,592 $2,229 
503
504 Insulated Protectors, ADA, Lav P-traps 4 EA $16.80 $67 0.250 1.0 $78 $145 $203 
505 VTR 3 EA $20.00 $60 1.400 4.2 $327 $387 $542 
506
507 Ductwork Insulation
508 Glass Fiber, Flexible Ductwrap, .75 Lb, FSK
509 1" Thick (Typ For E/A Ducts, Round) 1,000 SF $0.32 $320 0.046 46.0 $3,582 $3,902 $5,463 
510 2" Thick (Typ For O/A Ducts, Round) 1,000 SF $0.34 $340 0.053 53.0 $4,127 $4,467 $6,254 
511
512 15140 Domestic Water Piping 
513 Domestic HW/CW Supply, Type L Copper
514 1/2" Pipe 480 LF $3.49 $1,675 0.114 54.7 $4,312 $5,987 $7,484 
515 3/4" Pipe 340 LF $5.58 $1,897 0.121 41.1 $3,240 $5,137 $6,421 
516 1" Pipe 100 LF $8.30 $830 0.136 13.6 $1,072 $1,902 $2,378 
517 1-1/4" Pipe 100 LF $8.85 $885 0.159 15.9 $1,253 $2,138 $2,673 
518 1-1/2" Pipe 100 LF $11.40 $1,140 0.177 17.7 $1,395 $2,535 $3,169 
519 2" Pipe 50 LF $17.84 $892 0.219 11.0 $867 $1,759 $2,199 
520 Fittings 1 LS $1,682.78 $1,683 82.620 82.6 $6,178 $7,861 $7,861 
521 Sterilization 1 LS $25.00 $25 23.420 23.4 $1,845 $1,870 $2,338 
522
523
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

524 15145 Domestic Water Piping Specialties 
525 Mixing Valves 1 EA $1,200.00 $1,200 2.000 2.0 $158 $1,358 $1,698 
526 Water Hammer Arresters
527 PDI Type A 2 EA $56.00 $112 0.800 1.6 $126 $238 $298 
528 PDI Type B 2 EA $75.00 $150 0.800 1.6 $126 $276 $345 
529
530 15150 Sanitary Waste and Vent Piping 
531 Above Grade Copper DWV
532 1-1/2" Pipe 290 LF $7.32 $2,123 0.218 63.2 $4,982 $7,105 $8,881 
533 2" Pipe 430 LF $9.00 $3,870 0.229 98.5 $7,765 $11,635 $14,544 
534 3" Pipe 110 LF $13.08 $1,439 0.331 36.4 $2,869 $4,308 $5,385 
535 4" Pipe 80 LF $22.98 $1,838 0.480 38.4 $3,027 $4,865 $6,081 
536 Fittings 1 LS $2,781.00 $2,781 141.900 141.9 $11,186 $13,967 $17,459 
537
538 15155 Drainage Piping Specialties 
539 Floor Drains
540 2", Cast Iron Body, Ni-Bronze Grate 4 EA $257.00 $1,028 2.000 8.0 $631 $1,659 $2,074 
541 3", Cast Iron Body, Ni-Bronze Grate 2 EA $257.00 $514 2.000 4.0 $315 $829 $1,036 
542 Floor Cleanouts 6 EA $116.00 $696 1.000 6.0 $473 $1,169 $1,461 
543 Vent Thru Roof, 4" 3 EA $65.00 $195 1.000 3.0 $236 $431 $539 
544 Trap Primer 3 EA $60.00 $180 1.500 4.5 $355 $535 $669 
545
546 15160 Storm Drainage Piping 
547 Rain Leader, Svc Wt Cast Iron
548 3" Pipe 100 LF $9.60 $960 0.384 38.4 $3,027 $3,987 $4,984 
549 4" Pipe 100 LF $12.25 $1,225 0.419 41.9 $3,303 $4,528 $5,660 
550 Fittings 1 LS $235.88 $236 17.805 17.8 $1,403 $1,639 $2,049 
551
552
553
554
555
556
557
558
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

559 15181 Hydronic Piping 
560 Pipe & Fittings, Copper Type L
561 3/4" Pipe 960 LF $5.58 $5,357 0.121 116.2 $9,160 $14,517 $18,146 
562 1" Pipe 160 LF $8.30 $1,328 0.136 21.8 $1,719 $3,047 $3,809 
563 1-1/4" Pipe 160 LF $8.85 $1,416 0.159 25.4 $2,002 $3,418 $4,273 
564 1-1/2" Pipe 160 LF $11.40 $1,824 0.177 28.3 $2,231 $4,055 $5,069 
565 2" Pipe 160 LF $17.84 $2,854 0.219 35.0 $2,759 $5,613 $7,016 
566 2-1/2" Pipe 160 LF $30.98 $4,957 0.297 47.5 $3,745 $8,702 $10,878 
567 3" Pipe 160 LF $36.74 $5,878 0.329 52.6 $3,934 $9,812 $9,812 
568 Fittings 1 LS $3,720.75 $3,721 130.065 130.1 $9,731 $13,452 $13,452 
569
570 Hydronic Specialties
571 Auto Air Vent, High Capacity 1 EA $575.00 $575 1.330 1.3 $102 $677 $846 
572 Air Separator 1 EA $2,400.00 $2,400 8.000 8.0 $631 $3,031 $3,789 
573 Expansion Tanks
574 Diaphragm Type Expansion Tank, 44 Gal 1 EA $874.50 $875 2.400 2.4 $189 $1,064 $1,330 
575 DHW Expansion Tank 1 EA $65.00 $65 1.000 1.0 $79 $144 $180 
576 Relief Valve, ASME 2 EA $135.00 $270 2.000 4.0 $315 $585 $731 
577 Pressure Gauges 4 EA $65.00 $260 0.500 2.0 $158 $418 $523 
578 Thermometers 6 EA $45.00 $270 0.500 3.0 $236 $506 $633 
579 Pump, Equipment Flex Connector 4 EA $150.00 $600 1.000 4.0 $315 $915 $1,144 
580 Glycol System
581 Mixing Tank 1 EA $850.00 $850 6.000 6.0 $473 $1,323 $1,654 
582 Propylene Glycol 198 GAL $14.00 $2,773 0.242 47.9 $3,776 $6,549 $8,186 
583 Valves, Piping, Feed Reg, Controls 1 LS $400.00 $400 4.000 4.0 $315 $715 $894 
584
585
586
587
588
589
590
591
592
593
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Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost

No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

594 15191 Fuel Oil Piping 
595 Fuel Tank, 2,500 Gal Diked, Incl Level Gauge,
596   Valves, Fittings, Vent 1 EA $37,500.00 $37,500 40.000 40.0 $3,153 $40,653 $50,816 
597 FOS, FOR Piping, 1/2" - 3/4" Type K 100 LF $2.08 $208 0.049 4.9 $386 $594 $743 
598 FOS, FOR Piping, 1" Type K 50 LF $3.20 $160 0.129 6.5 $512 $672 $840 
599 Day Tank/Pump Pkg, 100 Gal 1 EA $2,200.00 $2,200 8.000 8.0 $631 $2,831 $3,539 
600 Fuel Filter 1 EA $22.00 $22 0.500 0.5 $39 $61 $76 
601 Fuel Filter/Water Separator 1 EA $50.00 $50 0.500 0.5 $39 $89 $111 
602 Oil Safety Valve, 1/2" 2 EA $26.00 $52 0.500 1.0 $79 $131 $164 
603 Fusible Gate Valve, 1/2" 2 EA $22.90 $46 0.500 1.0 $79 $125 $156 
604 Drip Pan Under Burner 2 EA $27.95 $56 0.750 1.5 $118 $174 $218 
605
606 15194 Fuel Gas Piping 
607 Connect To Service, Valves, Pipe, Fittings 1 LS $1,000.00 $1,000 8.000 8.0 $631 $1,631 $2,039 
608 Propane Tank, 10,000 Gal Costs $9,000 10,000 GAL $0.90 $9,000 $9,000 $11,250 
609 Conc Pad, Piers, Fence, Valves, Piping 1 LS $9,000.00 $9,000 $9,000 $11,250 
610 Sched 40 Blk Steel
611 3/4" Pipe 100 LF $3.25 $325 0.068 6.8 $536 $861 $1,076 
612 1" Pipe 100 LF $4.54 $454 0.068 6.8 $536 $990 $1,238 
613 Fittings 1 LS $233.70 $234 8.160 8.2 $646 $880 $1,100 
614
615 15410 Plumbing Fixtures 
616 Water Closet, Tank Type, Residence 3 EA $332.00 $996 5.000 15.0 $1,182 $2,178 $2,723 
617 Water Closet, Tank Type, Residence, ADA 1 EA $332.00 $332 5.000 5.0 $394 $726 $908 
618 Service Sink 1 EA $550.00 $550 5.000 5.0 $394 $944 $1,180 
619 Water Closet, Flush Valve 6 EA $613.00 $3,678 8.000 48.0 $3,784 $7,462 $9,328 
620 Wall Hung Water Closet, Infrared FV 2 EA $782.00 $1,564 8.000 16.0 $1,261 $2,825 $3,531 
621 Wall Hung Lavatory, Residential 3 EA $474.00 $1,422 8.000 24.0 $1,892 $3,314 $4,143 
622 Wall Hung Lavatory, Residential ADA 1 EA $524.00 $524 8.000 8.0 $631 $1,155 $1,444 
623 Countertop Lavatory, ADA 6 EA $454.00 $2,724 5.000 30.0 $2,365 $5,089 $6,361 
624 Countertop Lavatory, ADA 2 EA $454.00 $908 5.000 10.0 $788 $1,696 $2,120 
625 Wall Hung Urinal 2 EA $355.00 $710 8.000 16.0 $1,261 $1,971 $2,464 
626 Shower, Residence 3 EA $465.00 $1,395 12.000 36.0 $2,838 $4,233 $5,291 
627 Shower, Residence, ADA 1 EA $800.00 $800 12.000 12.0 $946 $1,746 $2,183 
628 Shower, Public Toilets 4 EA $1,200.00 $4,800 12.000 48.0 $3,784 $8,584 $10,730 

Shaktoolik Emergency Shelter CSI Format Concept Estimate R1.xls / 10/4/2012 / 11:42 AM Estimate  Page 18 of 26



Community Emergency Shelter Construction Cost Estimate
Shaktoolik, Alaska Concept Submittal
Prepared for USKH, Inc. by Estimations October 4, 2012

Line Labor Equip Total Total Cost
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629 Tub/Shower, ADA 2 EA $1,200.00 $2,400 12.000 24.0 $1,892 $4,292 $5,365 
630 Hose Bibb, T-Handle 4 EA $25.00 $100 4.000 16.0 $1,261 $1,361 $1,701 
631 Wall Hydrant Freeze-Proof 3 EA $195.00 $585 6.000 18.0 $1,419 $2,004 $2,505 
632 St. Stl. Sink, Double Bowl 2 EA $548.00 $1,096 8.000 16.0 $1,261 $2,357 $2,946 
633 Washer Wall Box, Flush Mtd 1 EA $45.00 $45 4.000 4.0 $315 $360 $450 
634
635 15415 Drinking Fountains and Water Coolers 
636 Drink Ftn, High-Low Dish Type 1 EA $770.00 $770 6.000 6.0 $473 $1,243 $1,554 
637
638 15441 Domestic Water Pumps, Equipment
639 Domestic Water Pump, Bronze, Frac HP 1 EA $420.00 $420 4.000 4.0 $315 $735 $919 
640 DHW Expansion Tank 1 EA $100.00 $100 1.000 1.0 $79 $179 $224 
641 Pressure Pump, Switch, Controls 1 EA $2,500.00 $2,500 8.000 8.0 $598 $3,098 $3,098 
642 Hydropneumatic Tank 1 EA $1,500.00 $1,500 4.000 4.0 $299 $1,799 $1,799 
643
644 15445 Sewage Pumps , WTP
645 Lift Station, Basin, Duplex Pump, Ctrls 1 LS $2,500.00 $2,500 12.000 12.0 $946 $3,446 $4,308 
646
647 Sanitary Sewerage 
648 Sewer Treatment Plant, Lifewater System 1 EA $300,000.00 $300,000 200.000 200.0 $15,766 $7,500 $323,266 $404,083 
649
650 15450 Water Storage Tanks
651 Potable Water: 8000 Gallon 2 EA $20,000.00 $40,000 40.000 80.0 $6,307 $46,307 $57,884 
652 Waste Water: 8000 Gallon 3 EA $20,000.00 $60,000 40.000 120.0 $9,460 $69,460 $86,825 
653 Fire Supply Water: 8000 Gallon 2 EA $20,000.00 $40,000 40.000 80.0 $6,307 $46,307 $57,884 
654 Helical Anchors 28 EA $1,500.00 $42,000 $42,000 $42,000 
655
656 15471 Water Trtmt/Filtration Equipment 1 LS $5,000.00 $5,000 16.000 16.0 $1,261 $6,261 $7,826 
657
658 15486 Domestic Water Heaters 
659 Hot Water Heater, Indirect 1 EA $2,800.00 $2,800 4.000 4.0 $315 $3,115 $3,894 
660 Circ Pump, Valves, Specialties, Fittings 1 EA $500.00 $500 8.000 8.0 $631 $1,131 $1,414 
661 15510 Heating Boilers and Accessories 
662 Boilers - Cast Iron Oil Fired, 589 MBH 1 EA $7,200.00 $7,200 36.923 36.9 $2,909 $10,109 $12,636 
663 Boiler Trim, Foundation, Specialties 1 LS $5,400.00 $5,400 27.714 27.7 $2,184 $7,584 $9,480 
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664
665 15550 Breechings, Chimneys, and Stacks 
666 Stack and Flue Vents
667 Pressure Stack, 8'' 12 LF $77.00 $924 0.308 3.7 $292 $1,216 $1,520 
668 Fittings, 8'' 4 EA $400.00 $1,600 0.615 2.5 $197 $1,797 $2,246 
669 Pressure Stack, 12'' 20 LF $98.00 $1,960 0.364 7.3 $575 $2,535 $3,169 
670 Fittings, 12'' 3 EA $500.00 $1,500 0.727 2.2 $173 $1,673 $2,091 
671 Roof Support Assy, Penetration, Curb 1 EA $600.00 $600 0.909 0.9 $71 $671 $839 
672 Stack Cap, Supports 1 EA $400.00 $400 0.485 0.5 $39 $439 $549 
673
674 15725 Modular Indoor Air-Handling Units 
675 Component Air Handlers, Incl Mix Box, 

Coils, Filter Section, Int. Isolation
676 HRV-1: Heat Recovery Ventilator 6,100 CFM 1 EA $21,315.00 $21,315 80.000 80.0 $6,288 $27,603 $34,504 
677
678 15764 Convection Heating Units 
679 (Typ Assy Includes Fittings, AAV, Ctrl 
680 Isolation Valves, Bal Valve)
681 Baseboard Radiation
682 No. Of Units (Zones) 22 EA $150.00 $3,300 2.000 44.0 $3,469 $6,769 $8,461 
683 Enclosure, 24" 260 LF $26.00 $6,760 0.200 52.0 $4,099 $10,859 $13,574 
684 Fintube, 3/4", 1 Row 156 LF $14.00 $2,184 0.200 31.2 $2,460 $4,644 $5,805 
685
686 15766 Cabinet Unit Heaters 
687 Cabinet Unit Heaters 3 EA $1,200.00 $3,600 4.000 12.0 $946 $4,546 $5,683 
688
689 15767 Propeller Unit Heaters 
690 Unit Heaters 6 EA $700.00 $4,200 4.000 24.0 $1,892 $6,092 $7,615 
691
692 15815 Metal Ducts 
693 Low Velocity Duct, Incl Allowance For 

Waste, Supports and Joints
694 Round Spiral, Galvanized 3,200 LBS $2.20 $7,040 0.094 300.8 $23,642 $30,682 $38,353 
695 Rectangular, Galvanized 1,600 LBS $2.47 $3,952 0.105 168.0 $13,204 $17,156 $21,445 
696
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No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

697 15820 Duct Accessories
698 Fire/Smoke Dampers 2 EA $350.00 $700 2.000 4.0 $314 $1,014 $1,268 
699 Duct Access Doors 2 EA $28.00 $56 0.750 1.5 $118 $174 $218 
700 Volume Dampers 20 EA $18.00 $360 0.500 10.0 $786 $1,146 $1,433 
701 Flex Duct Connectors 20 EA $24.00 $480 0.750 15.0 $1,179 $1,659 $2,074 
702
703 15830 Fans 
704 Exhaust Fans
705 Large Public Toilets, Utility Set, Hood 2 EA $1,200.00 $2,400 4.000 8.0 $629 $3,029 $3,786 
706 Public Kitchen Range Hoods 2 EA $240.00 $480 4.000 8.0 $629 $1,109 $1,386 
707 Small Toilet Rooms, Apartments 4 EA $240.00 $960 4.000 16.0 $1,258 $2,218 $2,773 
708 Vent Fans, Utility Sets
709 Boiler Room Ventilation, Plenum, Dampers 1 LS $1,200.00 $1,200 6.000 6.0 $472 $1,672 $2,090 
710
711 15855 Diffusers, Registers, and Grilles 
712 S/A Diffusers 40 EA $75.00 $3,000 1.000 40.0 $3,144 $6,144 $7,680 
713 R/A, E/A, Transfer Grilles 35 EA $28.00 $980 0.660 23.1 $1,816 $2,796 $3,495 
714
715 15856 Intake and Relief Ventilators 
716 Louvers, Fixed Alum Incl. Birdscreen 20 SF $50.00 $1,000 0.400 8.0 $629 $1,629 $2,036 
717
718 15900 HVAC Instrumentation and Controls 
719 Control Points 58 PTS $700.00 $40,600 $40,600 $56,840 
720
721 15950 Testing, Adjusting, and Balancing 
722 Balance Hydronic System 1 LS $200.00 $200 9.500 9.5 $754 $954 $1,336 
723 Balance Air Systems 1 LS $200.00 $200 18.000 18.0 $1,429 $1,629 $2,281 
724 Commissioning, Startup 96 HRS 1.000 96.0 $7,619 $7,619 $10,667 
725
726
727
728 Subtotal: 15 - MECHANICAL $829,262 5,653.4 $404,544 $17,175 $1,250,981 $1,510,369 
729 Average Unit Price for this division is: $140.83 per SF based on 10,725 SF
730
731
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732 16 - ELECTRICAL
733
734 16010 Basic Electrical Requirements
735 Field Engineering: Submittals, Shop & Record
736 Dwgs, Operating Instructions, O&M Manuals 80 HRS $5.00 $400 1.000 80.0 $3,080 $3,480 $3,480 
737 Permits, Tests, Inspections 1 LS $100.00 $100 40.000 40.0 $2,992 $3,092 $3,092 
738 Supervision 16 WEEKS 40.000 640.0 $49,280 $1,000 $50,280 $50,280 
739 Materials Control 16 WEEKS 20.000 320.0 $7,040 $1,100 $8,140 $8,140 
740 Bond and Insurance 1 LS $6,300.00 $6,300 $6,300 $6,300 
741 Small Tools 1 LS $4,700 $4,700 $4,700 
742 Equipment 1 LS $7,100 $7,100 $7,100 
743
744 16060 Grounding and Bonding 
745 Ground Bus 12x2x1/4 1 EA $35.00 $35 0.250 0.3 $24 $59 $74 
746 1" PVC 1#2 Ground 30 LF $1.57 $47 0.082 2.5 $200 $247 $309 
747 1" PVC 1#1/0 Ground 30 LF $1.97 $59 0.088 2.6 $208 $267 $334 
748 Ground Rod 3/4" x 10' 1 EA $65.00 $65 1.000 1.0 $80 $145 $181 
749 Exothermic Connection 1 EA $8.00 $8 0.250 0.3 $24 $32 $40 
750
751 16072 Electrical Supports and Seismic Restraints 
752 Seismic Engineering and Supports 10,725 SF $0.30 $3,218 $3,218 $3,218 
753
754 16075 Electrical Identification 10,725 SF $0.05 $536 $536 $670 
755
756
757
758
759
760
761
762
763
764
765
766
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No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

767 16140 Wiring Devices 
768 Receptacles: Complete Assemblies 134 EA
769 Duplex 20A 125V 104 EA $5.38 $557 0.200 20.7 $1,655 $2,212 $2,765 
770 Quadruplex 20A 125V 8 EA $10.76 $86 0.400 3.2 $256 $342 $428 
771 GFCI Receptacles 6 EA $19.56 $117 0.250 1.5 $120 $237 $296 
772 WP GFCI Receptacles 7 EA $27.01 $189 0.300 2.1 $168 $357 $446 
773 Special Purpose Receptacles 1 EA $59.50 $60 0.500 0.5 $40 $100 $125 
774 Cord Drop Receptacle 7 EA $120.00 $840 1.500 10.5 $839 $1,679 $2,099 
775 Floor Outlet 9 EA $160.00 $1,440 2.500 22.5 $1,799 $3,239 $4,049 
776 Add For:
777 3/4in. EMT 4,007 LF $0.55 $2,204 0.035 140.2 $11,209 $13,413 $16,766 
778 3/4in. EMT CONN 267 EA $1.84 $491 0.030 8.0 $640 $1,131 $1,414 
779 3/4in. EMT CPLG 267 EA $1.81 $483 $483 $604 
780 3/4in. EMT STRAP 1-H 401 EA $0.16 $64 0.025 10.0 $799 $863 $1,079 
781 #10 THHN 6,410 LF $0.46 $2,949 0.006 38.5 $3,078 $6,027 $7,534 
782 #12 THHN 6,410 LF $0.30 $1,923 0.005 32.1 $2,566 $4,489 $5,611 
783 UTILITY BOX 2-1/2 D 1/2 KO 134 EA $2.90 $387 0.200 26.7 $2,135 $2,522 $3,153 
784 1G SS RECEPTACLE PLATE 134 EA $3.45 $461 0.025 3.3 $264 $725 $906 
785 1in. x10 S-TAP SCREW 668 EA $0.03 $20 0.020 13.4 $1,071 $1,091 $1,364 
786 Multi-Outlet Assemblies 50 LF
787 MOA 4000 50 LF $9.75 $488 0.200 10.0 $799 $1,287 $1,609 
788 Add For Power Outlets 25 EA $16.85 $421 0.200 5.0 $400 $821 $1,026 
789 Add For Data Outlets 25 EA $18.75 $469 0.150 3.8 $304 $773 $966 
790
791 Heat Trace 200 LF $14.00 $2,800 0.057 11.4 $911 $3,711 $4,639 
792
793 16211 Electricity Metering 
794 CT Cabinet, Main Disconnect, 600A 1 EA $3,900.00 $3,900 8.000 8.0 $640 $4,540 $5,675 
795
796 16231 Packaged Engine Generators 
797 Generator, In Arctic Pack 150 KW 1 EA $125,000.00 $125,000 80.000 80.0 $6,396 $131,396 $164,245 
798
799 16269 Variable Frequency Controllers 
800 VFD 5 HP Motor 1 EA 10.800 10.8 $863 $863 $1,079 
801 VFD 15 HP Motor 1 EA 19.440 19.4 $1,551 $1,551 $1,939 
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No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

Labor Hours Material Costs

802
803 16415 Transfer Switches 
804 ATS 400 AMP $12.00 $4,800 0.025 10.0 $799 $5,599 $6,999 
805
806 16420 Enclosed Controllers 
807 Fractional To 1/4 HP 15 EA $65.00 $975 1.000 15.0 $1,199 $2,174 $2,718 
808 Wiring: Nom. 3/4" EMT 3#10, 1N 750 LF $2.77 $2,078 0.094 70.5 $5,636 $7,714 $9,643 
809 Starter/Disconnects  0.5 HP 5 EA $250.00 $1,250 3.000 15.0 $1,199 $2,449 $3,061 
810 3/4" EMT, 3#10, 1#10 400 LF $2.77 $1,108 0.094 37.6 $3,006 $4,114 $5,143 
811 Starter/Disconnects  1 HP 2 EA $250.00 $500 3.000 6.0 $480 $980 $1,225 
812 3/4" EMT, 3#10, 1#10 160 LF $2.77 $443 0.094 15.0 $1,199 $1,642 $2,053 
813 Starter/Disconnects  5 HP 1 EA $740.00 $740 5.000 5.0 $400 $1,140 $1,425 
814 3/4" EMT, 3#10, 1#10 80 LF $2.77 $222 0.094 7.5 $600 $822 $1,028 
815 Starter/Disconnects  10 HP 1 EA $1,075.00 $1,075 8.000 8.0 $640 $1,715 $2,144 
816 3/4" EMT, 3#10, 1#10 80 LF $2.77 $222 0.094 7.5 $600 $822 $1,028 
817 Starter/Disconnect, AHU 15 HP 1 EA $1,075.00 $1,075 8.000 8.0 $640 $1,715 $2,144 
818 3/4" EMT, 3#10, 1#10 80 LF $2.77 $222 0.094 7.5 $600 $822 $1,028 
819
820 16441 Switchboards 
821 600A MDP 1 LS $8,800.00 $8,800 40.000 40.0 $3,198 $11,998 $14,998 
822
823 16442 Panelboards 
824 Panelboards, 120/208V, 3 Phase, 4 Wire, 

225A, MLO, 42 Circuit, W/ Breakers
3 EA $1,650.00 $4,950 10.000 30.0 $2,398 $7,348 $9,185 

825 Panelboards, 120/208V, 3 Phase, 4 Wire, 
100A, MLO, 42 Circuit, W/ Breakers

3 EA $700.00 $2,100 10.000 30.0 $2,398 $4,498 $5,623 

826
827 Feeders & Subfeeds
828 2 Sets 3" RGS, 3#350 KCMIL, 1#1 100 LF $103.58 $10,358 0.946 94.6 $7,563 $17,921 $22,401 
829 225 Amp: 2" RGS, 4#4/0, 1#4 240 LF $35.45 $8,508 0.339 81.4 $6,508 $15,016 $18,770 
830 100 Amp: 1-1/4" RGS, 4#2, 1#8 300 LF $10.09 $3,027 0.214 64.2 $4,802 $7,829 $7,829 
831
832
833
834
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835 16511 Interior Lighting 
836 Fluorescent Lighting 154 EA $120.00 $18,480 1.250 192.5 $15,390 $33,870 $42,338 
837 Compact Fluorescents 10 EA $125.00 $1,250 1.000 10.0 $799 $2,049 $2,561 
838 Hi Bay Fluorescents 8 EA $840.00 $6,720 3.000 24.0 $1,919 $8,639 $10,799 
839 Occupancy Sensors 15 EA $156.00 $2,265 1.250 18.2 $1,455 $3,720 $4,650 
840 Exit Sign, LED 19 EA $156.00 $2,933 1.000 18.8 $1,503 $4,436 $5,545 
841 Emerg. Batt Wall Pack 9 EA $100.00 $880 1.000 8.8 $704 $1,584 $1,980 
842 Switches 48 EA $17.81 $862 0.529 25.6 $2,047 $2,909 $3,636 
843 Wiring: 3/4" Cond, 3-#12, Gnd 5,600 LF $1.52 $8,512 0.091 509.6 $40,742 $49,254 $61,568 
844
845 16521 Exterior Lighting 
846 Wall Mtd LED at Personal Doors 5 EA $600.00 $3,000 2.000 10.0 $799 $3,799 $4,749 
847 Wall Mtd LED Area Lights 8 EA $850.00 $6,800 2.500 20.0 $1,599 $8,399 $10,499 
848 Wiring: 3/4" Cond, 3-#12, Gnd 650 LF $1.52 $988 0.091 59.2 $4,733 $5,721 $7,151 
849 Lighting Controls 1 LS $1,500.00 $1,500 16.000 16.0 $1,279 $2,779 $3,474 
850
851 16715 Voice and Data Communication Cabling 
852 Voice and Data Communication Cabling  
853 Telecomm Racks 1 EA $2,500.00 $2,500 8.000 8.0 $640 $3,140 $3,925 
854 Rack Grounding Bus Bar 1 EA $50.00 $50 2.000 2.0 $160 $210 $263 
855 Telecomm Outlets 12         EA
856 Box, Cover Plate, Fittings 12 EA $16.00 $192 1.000 12.0 $959 $1,151 $1,439 
857 Quad Outlet, 2 Data, 2 Telephone 12 EA $32.00 $384 1.000 12.0 $959 $1,343 $1,679 
858 Conduit, Fittings 1" 1,680 LF $1.20 $2,016 0.086 144.5 $11,553 $13,569 $16,961 
859 Cat 5e Cable 3.8 MLF $150.00 $576 10.000 38.4 $3,070 $3,646 $4,558 
860 Service To Building 1 LS $5,000.00 $5,000 $5,000 $6,250 
861
862
863
864
865
866 Subtotal: 16 - ELECTRICAL $273,478 3,250.7 $235,606 $13,900 $522,984 $630,205 
867 Average Unit Price for this division is: $58.76 per SF based on 10,725 SF
868
869
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870 A1 -  AZEK SHEET SIDING
871
872 Metal Wall Panel, Corrugated (8,063) SF $6.00 ($48,378) 0.043 (346.7) ($27,669) ($76,047) ($83,652)
873 Azek Sheet Siding 8,063 SF $5.00 $40,315 0.024 193.5 $14,474 $54,789 $54,789 
874 Trim 3,024 LF $5.00 $15,118 0.040 120.9 $9,043 $24,161 $24,161 
875
876
877
878
879
880
881
882
883
884
885
886
887
888
889
890
891
892
893
894
895
896
897
898 General Requirements 15% ($705)
899 General Contractor Overhead & Profit 14% ($757)
900 General Contractor Bond & Insurance 2.5% ($154)
901
902 Subtotal: A1 -  AZEK SHEET SIDING $7,055 (32.3) ($4,152) $2,903 ($6,318)
903 Average Unit Price for this division is: $-0.59 per SF based on 10,725 SF
904
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